
CRRI Database Projects - Detail (Closed)

Complex Projects CRRI Database Projects

Project Type: Complex Projects1. 

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071102_DiscrepancyQryAmendments1and2

Discrepancy qryAmendments[AllSiteStatus] Priority: UnknoProjectID: 128

Purpose: User was concerned that on 0707028 one query showed values and one showed none.  Queries are: 
qryAmendments (vewAmendments) and qryAmendmentsAllSiteStatus  (vewAmendmentsAllSiteStatus).

Scope: research qryAmendments/qryAmendmentsAllSiteStatus

Requestor
Jeffrey Stockton

Project Status
Completed

Created
11/2/2007

Completed
11/2/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 11/2/2007qryAmendments has s.intstatus = 2 (active) as a criteria; this site is intstatus = 8 (Change of PI); the all 
status version of the query has no criteria for intstatus so it shows all records

2 11/2/2007it probably would be a good idea to make a 1-character code for intstatus = 8 appear on the investigators 
tab of frmProtocol -- currently nothing shows where typically users see a for "active", s for "submitted", 
etc.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071102_IRBApprovalNoticeNoPull_0705004

IRB Approval Notice Didn't Pull on 0705004 Priority: UnknoProjectID: 134

Purpose: IRB Approval Notices are [probably] generated by [some query] which did not pull as expected for 0705004 
Lucas.  We need to do a data fix to put the [site?] record(s) in the state that they should be in.

The other question of how to explain the error is beyond the scope of my work.  I will try to determine what 
happened and relate that back to Kelly/Michele.

Scope: [Pending Scope]

Requestor
Michele McGee

Project Status
Cancelled

Rank
0

Created
11/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 11/5/2007Kelly's 11/2 email: Hey Michele,
My client for the Amylin study CRRI 0705004 asked me why an IRB Approval Notice was not sent for one 
sites in the study, Dr. Lucas, for the Administrative Letter #3 which approval was released on October 8, 
2007.  I researched into this and found out that the status of this site’s page in the database reflects “Not 
Yet Reviewed” but the site was initially approved on 11/17/05, released 11/23/05, 1st Ann CR 10/25/06, 
and now is terminated on 10/18/07.

Therefore, when I ran my query for all the active sites to release the approval notice, this site did not 
show up because of the status being “Not Yet Reviewed”.  Which I did not know at that time.  Can you 
ask David to look into this, as I think we are suppose to bring things like this through our Manager and 
how should I respond back to the client?  I can send out an approval letter to the site today with maybe 
some special wording that says something like due to an administrative error the IRB Approval Notice for 
Administrative Letter #3 was inadvertently not sent to your site.  However, your site was terminated on 
October 18, 2007 therefore, please retain this documentation in your files.  What do you think?
Kelly Johnson

2 11/5/2007sent email to mm/kj; kj out of office today

3 11/6/2007the site is currently pulling in the qry/view, unable to recreate the problem; tried to hypothesize some 
reasons it could have happened (mod intapproval change, site status change?, mod approval date 
populated)?

4 11/7/2007user reported that site did not show the right status on qrySiteByProtocol until she went to the term record 
and hit "OK" an additional time, and now it propagated to the query.  This technique was shared with her 
by another employee who has now left the company.  qrySiteByProtocol uses vewPI as its data source.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070814_DataFix_Coopersmith_0306033

Data Fix to "complete" SR for 0306033 Priority: HighProjectID: 64

Purpose: Simple datafix for SR

Scope: 1 record in SR table

Requestor
Vince Elliott

Project Status
Cancelled

Rank
0

Created
8/14/2007

Completed
8/14/2007

Tasks Action Entity Assigned Task Status

Fix data in PROD Change Data David Pepper Complete1

Notify user Seek User Input/A IT Process David Pepper Complete2

DateNotes

1 8/14/2007Coopersmith; mark 6-month completed

2 8/14/2007need to see Site: 6-month review due on 10/1/06 turn to 2nd annual 2/1/08

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071102_QryProtocolCRDateDiscrepancy

qryProtocolCR Shows Wrong Date For Next CR 1204017 Priority: HighProjectID: 127

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Stephanie Housel

Project Status
Completed

Created
11/2/2007

Completed
11/5/2007

Tasks Action Entity Assigned Task Status

research and fix reported 
update anomalie instance

Review/Research Business Process David Pepper Complete1

DateNotes

1 11/2/2007Two other maintenances have been on 1204017:
88.
\\10.130.128.10\CRRIMaint\LegacyApplication\20070905_ChgPFrSemi2Annual_1204017

\\10.130.128.10\CRRIMaint\LegacyApplication\20070314_ProtocolDateFix1204017

2 11/2/2007fixed this instance of the update anomalie caused by the dependency between pr.dtmduedate and 
p.dtmnextreview; there can only be many, many more however; this database design "sucks"

3 11/5/2007This maintenance raised concern that this type of discrepancy may exist for other records and will be 
followed up by 132.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070724_ParameterizedExpiringSitesStatusRpt

Add parameterized report for Expiring Sites Priority: HighProjectID: 18

Purpose: Next month expiring sites query needs to be in query DB for users to use rather than having IT generate it.

Need to add user interface to parameterize report with default values and allow user to override them.  Create 
logic to always get current (next) month.

Scope: SP, Form, Report, Data in TEST and PROD.

Requestor
David Pepper

Project Status
Completed

Created
4/1/2007

Due
7/25/2007

Completed
7/25/2007

Tasks Action Entity Assigned Task Status

Copy best version of prod app 
to working folder

Build/Entity Promot IT Process David Pepper Complete1

Make Test App: ADP 
Connection

Change ADP Entity David Pepper Complete2

Make Test App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete3

Make Test App: Set "Compact 
on Close"

Change ADP Entity David Pepper Complete4

TEST add report to tblreport Add Data David Pepper Complete5

TEST make parameterized sp 
w/perms

Add SQL Stored Proced David Pepper Complete6

Test/implement parameterized 
report in special DB

Add ADP Report David Pepper Complete7

frmReports: make 
controls/automation

Change ADP Form David Pepper Complete8

Test/implement parameterized 
report in Test App

Add ADP Report David Pepper Complete9

PROD add report to tblreport Add Data David Pepper Complete10

PROD make parameterized sp 
w/perms

Add SQL Stored Proced David Pepper Complete11

Make Prod App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete12

Make Prod App: ADP 
Connection

Change ADP Entity David Pepper Complete13

Make Prod App: Unset 
"Compact on Close"

Change ADP Entity David Pepper Complete14

Version App Build/Entity Promot IT Process David Pepper Complete15

DateNotes

1 1/1/2007explore further parameterizing to highlight various problem scenerios
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070906_qryActiveProtocolList_ExpirationDiscrep

p.dtmExpired vs pr.dtmExpDate in qryActiveProtocol Priority: HighProjectID: 93

Purpose: qryActiveProtocol only shows the p.dtmExpired, but the "real" expiration date of the protocol is in the history in 
tblprotocolreview.  The rule for finding it might be max(dtmexpdate) where intaction = 1…

Scope: P. PR

Requestor
Theresa Straut

Project Status
Completed

Created
9/6/2007

Completed
11/16/2007

Tasks Action Entity Assigned Task Status

notify users Review/Research Business Process David Pepper Complete1

interview user Review/Research Business Process David Pepper Complete2

perform analysis Review/Research Business Process David Pepper Complete3

data fix 10-15 records with 
discrepancy

Change Data David Pepper On Hold/Ca4

TEST view changes Change SQL View David Pepper Complete5

DateNotes

1 9/6/2007sent email to TS requesting further instructions, stating options

2 9/17/2007resent email to theresa per meeting with her and bob this morning

3 10/3/2007The simple part of this request is to change the data which is published in the query from p.dtmexpired to: 
the max pr.dtmexpired where there is an approved action.

The complex part of the request is:
1. Do we leave the uphill discrepancy alone or fix it?
Answer: We leave it alone and consider fixing it later.  We are paving a path away from the denormalized 
data.  If we succeed it will no longer be the "field of record", so it will not matter.  The correct end-game is 
not to fix it but to delete the field.

2. How do we notify users of the change and/or re-label the field?
Answer: We notify users of the change 1 time and do not change the name of the field.  We are 
publishing the best data we have.  It's our job to verify that it is accurate.

4 10/4/2007vewActiveProtocol_dp5a_Shows2ExpDateDiscrepancy.sql shows the discrepancy records in case we 
ever want to explore or correct them -- we still don’t know why only sometimes the discrepancy arises, but 
typically it doesn’t -- one possibility is that the life-cycle of a pr.intdatetype record (or possibly a P record) 
occasionally has a transformation that we don't understand or know about (similar to the synchronization 
of sr.dtmdate and sr.dtmeventdate which is occasionally broken according to business rules that we don't 
understand)

5 10/8/2007despite status of "waiting for query release" the view change does not impact the query database 
because the changed field is aliased, and the alias will not change.

6 10/9/2007im not sure there is any point in doing a data fix on the old p.dtmexpired -- we are moving away from it.

7 10/10/2007Theresa couldn't come to the CRRI Database Projects weekly meeting, so Bob asked me to summarize 
what is on the table for the 2 maintenances which are linked together on this one (96.,110.) as well as the 
other one which is the same issue as this one but for P/PR (93.).  I researched the problem and wrote the 
email for 4 hours, and have taken the issue as far as I can for now.  Sent it to Bob.  Accounting for 3 
hours on 96., and 1 hour on 93.

8 10/10/2007reopened this maintenance in light of possible future work as scope expands; waiting on bob/theresa to 
help steer us forward

9 11/6/2007sent this back to in-progress one more time, since sql logic to find anomalie is being revised to switch 
from max(dtmExpDate) to top 1 syntax -- not happy about this; (has big implications beyond this 
maintenance)
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Email Stuff to Bob Review/Research Business Process David Pepper Complete6

meet with jenn to go over 
discrepancies

Review/Research Business Process David Pepper Complete7

PROD view changes 
w/QueryDB

Build/Entity Promot IT Process David Pepper Complete8

1 jenn data fix Review/Research Business Process David Pepper Complete9

misc Review/Research Business Process David Pepper Complete10

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071128_FixPIBrazgToPullOnAgenda_0805030

Fix PI Brazg to Pull on Agenda 0805030 Priority: HighProjectID: 144

Purpose: This PI should be showing up on the agenda (vewCRAgenda, rptCRAgenda), but is not.

Scope: [Pending Scope]

Requestor
Matthew Riesner

Project Status
Completed

Created
11/28/2007

Completed
11/29/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071206_RevereInvoiceWeiss_1007017

Reverse Invoice 1007017 Weiss Priority: HighProjectID: 149

Purpose: Needed to make a duplicate "added invoice item" for sitead be removed.  Oddly, this table isn't related in any 
way to tblinvoice/tblinvoiceitems and the only thing that "deletes" an addedinvoiceitem is a bln that makes it 
disappear, that is named completely antiintuitively: blnInUse (default 0) 0 =in use, 1= not in use.

Scope: tbladdedinvoiceevent

Requestor
Matthew Riesner

Project Status
Completed

Created
12/6/2007

Completed
12/7/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080103_frmWizardSiteDates3021BOFEOFonTermRecd

frmWizardSiteDates 3021 BOF/EOF Error on Term Recd Priority: HighProjectID: 157

Purpose: tblIRBDate is used be frmWizrdSiteDates and frmWizardChangeInv (and maybe elsewhere) to pick the next 
day to schedule an IRB meeting for.  It is a list of the year's meeting days.

The list needs to be created in December for the following year for a smooth transition.

Scope: tblIRBDate

Requestor
Heather Karabaich

Project Status
Completed

Created
1/3/2008

Completed
1/3/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

release Build/Entity Promot IT Process David Pepper On Hold/Ca2

DateNotes

1 1/3/20081007014 hassman = test record

2 1/3/2008Rick Cruise also reported the same issue on: 0306025 Gabrielle Carlson

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080107_Data ManagerFrmBulkSiteDatesNewYrRollover

Data Manager (frmBulkSiteDates) New Year Rollover Priority: HighProjectID: 162

Purpose: new Year rollover should populate dates in "data manager" (frmBulkSiteDates), similar to frmWizardSiteDates 
pull from tblIRBDate

Scope: [Pending Scope]

Requestor
Tara McDonough

Project Status
Cancelled

Rank
1

Created
1/7/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 1/7/2008observed that combo boxes on form are populated by incidences of review dates, etc. in SR, etc., so in a 
sense they "look right" and there isn't any obvious way that roll-over issues would have affected this 
form.  Tara said she wants to wait until Monique[/Heather?] who are out of the office return to evaluate if 
there is a problem.  She said it wasn't an emergency today, but could become one [again] tomorrow.
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New IRB Member Needs to be in CRRI as Reviewer Priority: HighProjectID: 172

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Tara McDonough

Project Status
Cancelled

Rank
1

Created
1/25/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080229_SocialScienceQuery

Social Behavior Query Priority: HighProjectID: 180

Purpose: this is a basic query against tblProtocol which will retrieve basic information about a small subset of protocols.  
Therequest asked for "social behavior" active protocols, but the domain of the lookup list contains several 
values that might be what is intended "social science" being the most obvious (which it currently pulls).  The 
SQL statement might need to be modified to pull some or all of these other values.

Scope: [Pending Scope]

Requestor
Kira Newsom

Project Status
Completed

Created
2/29/2008

Completed
3/5/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 2/29/2008Active social/behavioral study
CRRI #
Sponsor name
Sponsor protocol ID
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Add Diane Jordan to CRRI Group for SP Exec Priority: HighProjectID: 186

Purpose: User needed to be added to CRRI group for exec perms on procAddIND.

Scope: [Pending Scope]

Requestor
Diane Jordan

Project Status
Completed

Created
3/25/2008

Completed
3/25/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Explore Setup of 3Mo. CR Protocol 0507025 Priority: HighProjectID: 191

Purpose: based on an email exchange between rick cruise and sharon chang, there is [or may be] a need to have the 
database track CRs for a protocol with an unusual 3-month CR schedule.

Scope: everything

Requestor
Sharon Chang

Project Status
Cancelled

Rank
1

Created
4/3/2008

Tasks Action Entity Assigned Task Status

talking about it Review/Research Business Process David Pepper Pending1

DateNotes

1 4/4/2008left messages with rick and sharon.  Need to schedule time to interview them both for 15 mins.

2 4/7/2008according to email from TS this project is basically cancelled.

3 4/7/2008DP sent email concerns about way non-standard cycle CRs are already being coded wrong in the app; 
evolving understanding is that there should be a datafix for deleting all but CRs that fit in real data model 
for "Initial", "First Annual", etc…

4 4/7/2008talked to rick and amy walls who tracks the "6-month" CRs.  Talked about possibility of treating this one 
as a "6-month" and that would mean that the other odd-month CRs would have to be the manually 
tracked records.

5 4/7/2008sent addl email to sharon re question of billing or not billing for 6-month and 3-month crs

6 4/7/2008heard back from sharon that these extra crs are unbilled.  Sent email to ts and bg that included this fact 
and a statement of where this request stands.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080411_Datafix2ndAnnual_0306024

Datafix Childress 2ndAnnual 0306024 Priority: HighProjectID: 196

Purpose: change deferred on populated 2nd annual line from deferred to approved

Scope:

Requestor
Stephanie Housel

Project Status
Completed

Created
4/11/2008

Completed
4/11/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080415_DeleteDuplicateIB_0707002

Delete Duplicate IB 0707002 Priority: HighProjectID: 198

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
4/15/2008

Completed
4/15/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080423_DeleteVersion_0407011

Delete Version for 0407011 Priority: HighProjectID: 200

Purpose: Please delete the item, from the database, listed under versions, for study # 0407011 dated  04/10/08 and 
reviewed on 04/11/08.  This item needs to be recorded in the site invoice section. Contact me if you have 
questions. Bonnie Buggs-Perow, BS, Project Coordinator

Scope: [Pending Scope]

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
4/23/2008

Completed
4/23/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080423_DeleteVersion_0507006

Delete Version 0507006 Priority: HighProjectID: 202

Purpose: delete the item listed under versions, for study # 0507006 dated  03/21/08 and reviewed on 04/08/08.  This 
item has been recorded in the site invoice section.

Scope: [Pending Scope]

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
4/23/2008

Completed
4/23/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080516_BucketCRs_Phase2_SplitSites

Bucket CRs Phase 2 - Split Sites Priority: HighProjectID: 212

Purpose: Project 204. Bucket Active P/S by Next CR Month succesfully counted future and past CRs for sites and 
protocols, but the site counts are made up of an uncertain and shifting mix of initial site CRs and subsequent 
site CRs.  Initial site CRs are not billed, but do represent work for the IRB, so there is a business need to track 
and count both initial and subsequent CRs.  Then another layer of aggregation needs to bring all this together 
in the same record: CRBucket CT_P, CT_Si, CT_Ss.

Scope: add 3 views/queries for initial S CRs, modify existing 3 views/queries to change domain of records now pulled 
by site queries to only pull subsequent CRs (not initial).

Add one aggregate "CT_All" query for initial S CRs and modify existing CT_All query to only show data for 
subsequent CRs.

Add one more layer to aggregation to pull all bucketed data into one aggregate query showing the following 
fields for each CR bucket: BucketName(YYYYMM), TotalProtocols, TotalSites, CountSiteInitial, 
CountSiteSubsequent.

Requestor
Kelly Derflinger

Project Status
Completed

Created
5/15/2008

Completed
5/20/2008

Tasks Action Entity Assigned Task Status

TEST: add 3x next I site views Review/Research Business Process David Pepper Complete1

TEST: add 3x previous I site 
views

Review/Research Business Process David Pepper Complete2

TEST: mod 3x next subs site 
views

Review/Research Business Process David Pepper Complete3

TEST: mod 3x previous subs 
site views

Review/Research Business Process David Pepper Complete4

TEST: add pastAndFuture 
"CTFuture" I site view

Review/Research Business Process David Pepper Complete5

TEST: Add group perms Review/Research Business Process David Pepper Complete6

TEST: mod 2 P views 
past/future

Review/Research Business Process David Pepper Complete7

TEST: add new values to 
tblQryDBObjects

Review/Research Business Process David Pepper Complete8

TEST: QDB, refresh, add/test 
queries

Review/Research Business Process David Pepper Complete9

PROD: add 3x next I site views Review/Research Business Process David Pepper Complete10

PROD: add 3x previous I site 
views

Review/Research Business Process David Pepper Complete11

PROD: mod 3x next subs site 
views

Review/Research Business Process David Pepper Complete12

PROD: mod 3x previous subs 
site views

Review/Research Business Process David Pepper Complete13

PROD: add pastAndFuture 
"CTFuture" I site view

Review/Research Business Process David Pepper Complete14

PROD: Add group perms Review/Research Business Process David Pepper Complete15

PROD: mod 2 P views 
past/future

Review/Research Business Process David Pepper Complete16
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PROD: add new values to 
tblQryDBObjects

Review/Research Business Process David Pepper Complete17

PROD: QDB, refresh, add/test 
queries

Review/Research Business Process David Pepper Complete18

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070209_1659_UnreviewedStudyExpired\Outputs

Expired Sites Status Report 6/08 Priority: HighProjectID: 219

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Theresa Straut

Project Status
Completed

Created
5/30/2008

Due
5/30/2008

Completed
5/30/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070612_ExpDateOverrideGroup

Expiration Date Override Priority: HighProjectID: 1

Purpose: Mod to grant option to override the setting of expiration date based on some sort of group (sql server or other)

There is a need for a small group of users to be able to set site expiration date (rather than having to accept 
the default dates provided by the system).

Scope: frmSiteDates, a new SP, a new set of modules for the new API-call based calendar that Jake provided a code 
sample for, database changes for new field in tblContact, new data in tblcontact, new data in tbllook

Requestor
Theresa Straut

Project Status
Completed

Created
6/12/2007

Due
6/25/2007

Completed
7/20/2007

Tasks Action Entity Assigned Task Status

Make Test App: ADP 
Connection

Change ADP Entity David Pepper Complete1

Make Test App: frmMain Change ADP Form David Pepper Complete2

Make Test App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete3

Make Test App: Set "Compact 
on Close"

Change ADP Module David Pepper Complete4

TEST tblContact add new field Change SQL Table David Pepper Complete5

TEST tblLookType Data Add Data David Pepper Complete6

TEST tblLook Data Add Data David Pepper Complete7

TEST tblContact Data Add Data David Pepper Complete8

clsMonthCal Add ADP Module David Pepper Complete9

modCalendar Add ADP Module David Pepper Complete10

modColorPicker Add ADP Module David Pepper Complete11

modFontPicker Add ADP Module David Pepper Complete12

modAddrOf Add ADP Module David Pepper Complete13

Variables Change ADP Module David Pepper Complete14

frmMain in Test App Change ADP Form David Pepper Complete15

frmSplash Change ADP Module David Pepper Complete16

frmSiteDates in test app Change ADP Form David Pepper Complete17

TEST 
procUpdateSiteReviewExpirati
onDate

Add SQL Stored Proced David Pepper Complete18

test implementation of cal 
control

Review/Research IT Process David Pepper Complete19

get users approval to promote 
to prod

Seek User Input/A Business Process Theresa Straut Complete20

DateNotes

1 1/1/2007original working: \\10.130.128.10\CRRIMaint\LegacyApplication\20070612_ExpDateOverrideGroup
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PROD 
procUpdateSiteReviewExpirati
onDate

Add SQL Stored Proced David Pepper Complete21

PROD tblContact add new field Change SQL Table David Pepper Complete22

PROD tblLookType Data Add Data David Pepper Complete23

PROD tblLook Data Add Data David Pepper Complete24

PROD tblContact Data Add Data David Pepper Complete25

Make Prod App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete26

Make Prod App: ADP 
Connection

Change ADP Entity David Pepper Complete27

Make Prod App: Unset 
"Compact on Close"

Change ADP Module David Pepper Complete28

Version App Build/Entity Promot IT Process David Pepper Complete29

get users approval to close 
maintenance

Seek User Input/A Business Process Theresa Straut Complete30

PROD Add users to tblContact 
intExpD

Add Data David Pepper Complete31

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070730_ChangeOfPI

Change of PI Priority: HighProjectID: 53

Purpose: Reported by Summer Gonzalez to Michelle Knieriem
Change of PI resulted in or coincided with protocol not "pulling" on agenda

Fix data or app to have missing protocol(s) show up on agenda [report].

Scope: PROD Changes: 
1. Data only and/or 2. View changes and/or 3. Report changes

Requestor
Summer Gonzalez

Project Status
Completed

Created
7/30/2007

Completed
8/6/2007

Tasks Action Entity Assigned Task Status

Interview user Seek User Input/A Business Process David Pepper Complete1

DateNotes

1 1/1/2007Michelle:
I talked with Summer about this problem, and she showed me what was happening with CRRI. Since we 
have already modified tonight’s agenda by hand, and therefore the appropriate reviews will occur for this 
site, I am going to defer fixing this until David returns. This is a front-end MS Access problem, and he is 
more qualified than I am to be working on that front end code. -- Bob; 

somehow this request got fixed on its own, unable to reproduce the problem - mark as completed and 
wait and see - dp 8/6/07
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070815_frmSiteDatesEditIssue_0704006

frmSiteDates and/or frmWizardSiteDates Edit Issue Priority: HighProjectID: 67

Purpose: Heather writes: Dr. Kratz for 0704006 is up for his 6-month status report.  We are not able to make this report 
NOI on the dates page.  When we click edit on the 6 month line, the page simply refreshes, the edit box will not 
appear.

The edit button should allow the user to edit the record.

Scope: frmSiteDates and/or frmWizardSiteDates; or data fix depending on what is found by researching problem.

Requestor
Heather Karabaich

Project Status
Completed

Created
8/15/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

Data fix Review/Research Business Process David Pepper Complete1

Copy best version of prod app 
to working folder

Build/Entity Promot IT Process David Pepper Complete2

Make Test App: ADP 
Connection

Change ADP Entity David Pepper Complete3

Make Test App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete4

Make Test App: Set "Compact 
on Close"

Change ADP Entity David Pepper Complete5

Research/recreate problem Review/Research Business Process David Pepper Complete6

Find/Test solution in TEST Change ADP Form David Pepper Complete7

Build Promotion Process Build/Entity Promot IT Process David Pepper On Hold/Ca8

DateNotes

1 8/15/2007the cmdEdit button is badly designed -- it is trying to figure out which of two forms frmWizardSiteDates[/b] 
to open based on comparing a global variable which is supposed to store what "type" the protocol is and 
also what kind of record type (intDateType) the SR record is; the logic has a hole in it and no form 
opens. -- a proposed solution has been re-written in: frmSiteDates_cmdEdit_new2.bas

2 8/15/2007A datafix was performed to address the problem, and the solution is ready pending a review by a 
representative of the users; the request is WATING now for them.

3 8/15/2007data integrity/business logic implies that dtmReviewDate(eventdate) and dtmDate be updated, as well as 
dtmExpDate.  The value of dtmDate is null[ed] if reviewdate is null otherwise it is dtmreviewdate.

4 8/22/2007Heather and I haven't been able to meet to go over this, but when we do I will propose the soluton to her.

5 8/23/2007This request was rolled into changes done and simultaneously released for ProjectID: 11 BOF/EOF on IB 
Tab

6 9/25/2007A-S = "status report" (off-month review cycle, not a "6-month CR protocol")
SS = "full review"
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070913_ExpDatesDontAppearInQrys

Exp. Date Override #2 Dates Don't Appear in Qrys Priority: HighProjectID: 96

Purpose: Katie found that 2 queries don't pull corrected expiration dates.  This could be because the Exp Date Override 
didn't change s.dtmExpDate, or perhaps something else.  Example: 0807003

Scope: qrySiteByProtocol, qryCRStatus, (plus any qry that uses s.expdate rather than sr.expdate, etc.); also may 
involve rethinking frmsitedates expirationdateoverride or [gasp] changing frmwizardsitedates.

Requestor
Katie Bodenhorn

Project Status
Completed

Created
9/13/2007

Completed
11/16/2007

Tasks Action Entity Assigned Task Status

interview user 1/3 Seek User Input/A Business Process Katie Bodenhorn Complete1

research qrys; report to user Review/Research Business Process David Pepper Complete2

research data and compare 
with expdt overr code

Review/Research Business Process David Pepper Complete3

meet w/user and/or champion 
for strategy

Seek User Input/A Business Process Theresa Straut Complete4

explore log to see who 
changed what

Review/Research Business Process David Pepper On Hold/Ca5

find where s.dtmexpired is set Review/Research Business Process David Pepper On Hold/Ca6

Email Stuff to Bob Review/Research Business Process David Pepper Complete7

Get approval/input into plan 
from TS

Review/Research Business Process David Pepper Complete8

update PR query to break by 
Manager/Coord

Change SQL Script(s) David Pepper Complete9

DateNotes

1 9/13/2007one possibility would be to change views to use an expdate based on sr -- this might be a step in the right 
direction

2 9/13/20070807003, 1st pi: 8/13/08 changed to 8/9/08;
all but 1 changed 8/15/07 9/13/07

3 9/13/2007the point of expdt override was to prepare for a new type of logic in setting expdates that makes them 
always be the expdate of the protocol -- don't forget that this is the real goal, and it could be automated or 
assisted by automation -- the override was a pragmatic compromise that would allow that, but it involves 
a user in a new version of a process that is still automated wrong elsewhere in the application, and it 
could are arguably should be automated itself

4 10/4/2007took a long set of notes in notes.txt

5 10/4/2007sent theresa message asking for meeting to go over P/PR discrepancies -- since they don't follow any 
obvious pattern, we need to carefully consider if/when/how to show data in which there is a discrepancy 
(we need user input/feedback here)

6 10/10/2007this request now includes all work on project: 110.

7 10/10/2007Theresa couldn't come to the CRRI Database Projects weekly meeting, so Bob asked me to summarize 
what is on the table for the 2 maintenances which are linked together on this one (96.,110.) as well as the 
other one which is the same issue as this one but for P/PR (93.).  I researched the problem and wrote the 
email for 4 hours, and have taken the issue as far as I can for now.  Sent it to Bob.  Accounting for 3 
hours on this one, and 1 hour on 93.

8 10/10/2007waiting to hear back from bob/theresa with guidance
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update SR query to break by 
Manager/Coord

Change SQL Script(s) David Pepper Complete10

meet with Jenn to go over 
discrepancies

Review/Research Business Process David Pepper Complete11

meet with Michele to go over 
discrepancies

Review/Research Business Process David Pepper Complete12

meet with Michelle to go over 
discrepancies

Review/Research Business Process David Pepper Complete13

verify why s.date 0107006 
(jenn)

Review/Research Business Process David Pepper Complete14

Deal with 1 code dependency 
on s.dtmExpired

Review/Research Business Process David Pepper Complete15

change view and database 
against TEST

Change ADP Entity David Pepper Complete16

apply new view to PROD Review/Research Business Process David Pepper Complete17

build promotion to update 
Query DB

Review/Research Business Process David Pepper On Hold/Ca18

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070731_FrmAndMergeIssue_PGPharm_0507010

P&G Pharmaceuticals 0507010 Priority: HighProjectID: 51

Purpose: Data entry process for Ibs resulted in locked fields where users needed to be able to edit.

Need to fix this instance of data.

Would have like to evaluate whether to modify form so users can edit in the future, but this isn't the greatest 
priority.

Scope: Fixed in data, so no need to fix the form [yet].

Requestor
David Pepper

Project Status
Completed

Created
7/31/2007

Completed
8/6/2007

Tasks Action Entity Assigned Task Status

interview Erin/User Seek User Input/A Business Process David Pepper Complete1

Data fix? Change Data David Pepper On Hold/Ca2

fixed by bob; Change Data Bob Parkinson Complete3

DateNotes

1 1/1/2007from erin, evidently passed from someone else:
User didn't enter the package insert in the IB page at the time of initial review.  When I added this 
information to the database and selected “yes” for “Review with Initial”, the DB locked all of the fields 
except the date of the document and most current.
Because there isn’t an action date, this information will not merge into the site approval letters.;

fixed by bob;

Erin Notes about process:
1. qrySitesByProtocol ( or is it qyry init appp)
2. office links publish to word/excel
3. published file becomes datasoure for merge
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Resolve Compact-on-close (COC) Update DB Conundrum Priority: HighProjectID: 105

Purpose: "Compact on Close" (COC) is a setting used in Access administration that affects how quickly the database 
opens and closes.  COC is used to shrink the database to the smallest size possible as it is closing, so it tends 
to make the file closing process take 10-20 seconds rather than 2-3 seconds.  I accidentally published release 
396 with COC on and didn't think much of it until I went to test the next release and the updater failed to update 
file.

This turned out to be a particularly difficult problem, because the updater and the file with the offending COC 
setting were both local on every user's machine.

Even more problematic  is the fact that the update process architecture iterates the version in the local ini file 
(i.e. how the local app knows what version it is) before the file is ordinarily overwritten.  Since in this case the 
overwrite failed, this would mean the user would see a fairly obscure error talking about file locking, then the 
database would seem to open normally ever after.  However, once this happens the app would error on each 
future update, and would NEVER  AGAIN be able to be updated successfully by the existing version control 
process.

With this in mind, asking the users to perform the change themselves would invite problems.

Scope: There didn't seem to be any way to uncheck the flag without either visiting each user's computer, or logging 
into each computer remotely to perform the update and/or change the setting.

Another possiblility would have been to modify the updater app to pause for a few seconds to allow the slow-
closing app to close fully, but that again would have required visiting each user's computer because although 
the updater app performs a version control function for the database, the updater app does not have version 
control itself.

Thus after conferring with Chris, it was determined that I would do the updates manually, rather than involve 
Chris, etc.

Requestor
David Pepper

Project Status
Completed

Created
9/19/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

go to every users' computer 
and set COC off

Review/Research Business Process David Pepper Complete1

reconcile ad vs. sql server 
groups vs. tblcontact

Review/Research Business Process David Pepper Complete2

DateNotes

1 9/19/2007needed to troubleshoot differently for users who had not performed the most recent update.  One time in 
the past, I found an app in use that did not have version control in it (very old app).  This means that 
auditing the physical install is a good idea to try to catch any other instances of apps without version 
control.

2 9/19/20076 users out of about 65 did not have an install which was up to date, and I reinstalled everything to be 
sure I was getting everything.  One user had no install at all.  One user asked to be removed.  One user 
was no longer here (and somehow slipped through the cracks).  I found 1 user who had an account, but 
wasn't on my list somehow.  2 Users had O2K3 and I changed their macro:security settings to Low to 
escape the nagging warning messages on startup.  Not sure what the "correct" alternative to lowering 
security would be.  A "certificate"?

3 9/19/2007got to every user on my list's machine except: lisa buchanan and bob parkinson

4 9/21/200763 users in all including me; identified 3 users in AD, 2 of whom had active emails, 2 of the 3 had perms 
on network and were being charged for by MindShaft; explored process to reconcile between tblContact, 
AD, and SQL Server; effectively audited all users, deleted one account by user request, reestablished an 
install for one user, updated and identified several users who were not doing updated, including one who I 
think had a non-version control version of the app, met every single user and saw where they sit, 
identified 2 users with O2K3 and defeated their macro:security warnings
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Expedited PI reviews and queries Priority: HighProjectID: 110

Purpose: Queries, such as qrySiteByProtocol sometimes don't pull sr.dtmexpdate, but instead pull s.dtmexpdate.  This 
has already been identified as an issue on other queries and in other maintenances.  This maintenance should 
trace the history of this value and if possible prove that the database "out of the box" is not consistent in 
updating/using the date correctly (rather than something I did with a datafix of some kind).

Scope: some forms, S SR, qrySiteByProtocol (implement business logic on server to make query pull correct value 
from SR rather than depending on S)

Requestor
Heather Karabaich

Project Status
Completed

Created
9/27/2007

Completed
11/16/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 9/27/2007this overlaps 93. and 96. which are currently the top 2 "complex" projects, and are in the top 5 projects on 
the dashboard report.

2 10/4/2007sent theresa message asking for meeting to go over P/PR discrepancies -- since they don't follow any 
obvious pattern, we need to carefully consider if/when/how to show data in which there is a discrepancy 
(we need user input/feedback here)

3 10/10/2007this project is now being worked entirely on project 96.

4 10/10/2007same state as 96, waiting for bob/theresa

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071129_RemoveAdInvoice_0307019

Remove Ad Invoice From Goldstein 0307019 Priority: HighProjectID: 145

Purpose: delete the "bipolar depression" ad on this site; it submitted to the IRB in error and data enterred according to 
my interview of Matt

Scope: tblsitead, tblinvoice

Requestor
Matthew Riesner

Project Status
Completed

Created
11/29/2007

Completed
12/6/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 11/30/2007developed plan with bp and sent email to matt, sharon and bob to get matt to instantiate the good 
record(s).  I will take care of deleting the bad record(s), and bob will coordinate with accounting to confirm 
that all is well there.

2 12/5/2007deletion(s) will have 2 parts in scope, tblsitead and tblinvoice

3 12/6/2007sent bob email for hand-off, also have standing meeting for invoice related work thursdays 1:30
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080103_DisambiguateICFModsAndICFAddlMods

Disambiguate ICF Mods and ICF Addl Mods Priority: HighProjectID: 151

Purpose: There is a need to make it clear in the vewInvoice output whether a transaction is an ICF Mod or an ICF 
Additional Mod.

Scope:  This may require code changes or might just involve adding records to a lookup table.  Either way it will need 
to be researched.  And in the end, whatever is published by CRRI in vewInvoice needs to be in harmony with 
the middle-ware solution that consumes the feed and does whatever it does for Finance.

Requestor
Kelly Derflinger

Project Status
Completed

Created
12/14/2007

Due
1/7/2008

Completed
1/7/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 1/4/2008see pricelist research at 
\\10.130.128.10\CRRIMaint\LegacyApplication\Research\20071207_InvoicePointsOfEntry

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070622_qryActiveProtocolList_Data

Research and troubleshoot qryActiveProcotolList Priority: HighProjectID: 13

Purpose: Along with qryTermedStudies, the same defect in data is reflected in qryActiveProtocolList

Figure out what is causing bad data; fix data; prevent problem from recurring.

Scope: tblProtocolReview records related to the list of about 30 protocols -- hundreds of records, should be done by 
script rather than manually.

Requestor
Theresa Straut

Project Status
Completed

Created
6/22/2007

Completed
10/5/2007

Tasks Action Entity Assigned Task Status

Phase 2 to delete/change PR 
records

Delete Data David Pepper On Hold/Ca1

Get Theresa to say we don't 
need to delete PR recs

Seek User Input/A Business Process David Pepper Pending2

DateNotes

1 1/1/2007fix broken records; formerly "qryTermedStudies research" (qryTermedStudies shows bad data), 
\\10.130.128.10\CRRIMaint\LegacyApplication\20070613_QryTermedStudies, apparently submitted by 
Kelly Derflinger

2 8/24/2007In order to close this I need Theresa to look at the PR/SR records and make sure that we can live with 
any extra records that may have been created as a result of user hitting save on form -- we know these 
are there, because it is what we used to identify which protocols/sites had been so changed.

3 10/5/2007this request is being retired because the data fixes seem to have been sufficient (by changing 
P.intstatus).  The other records which may be damaged or wrong in some way don't seem to be affecting 
anything (these would be PR records I think, and would probably have been automatically created when 
saving a PR record - like next expriation date, etc.). Since these Ps are already termed long ago, this stuff 
probably doesn't matter.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071106_Change40SitesReviewType

Change ~40 Sites Review Type 0407015 Priority: HighProjectID: 138

Purpose: Sites of this protocol are all set to 6-month cycle when they need to be annual

Scope: P S

Requestor
Vince Elliott

Project Status
Completed

Created
11/6/2007

Due
11/12/2007

Completed
11/9/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 11/8/2007the lblNextReview on frmPI that currently is set to "6 Month Review due on 11/1/2007" pulls from SR 
using logic that is mirrored in frmPI_lblNextReview.sql; this shows that it is the dtmDueDate, action, 
intinvoiced, and that it is a CR record, and the sort order ASC on the due date that is determining what 
shows on frmPI
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Set Up Additional Instances of "Study" #1 Priority: HighProjectID: 101

Purpose: Original request was in relation to having difficulty data enterring site contacts.  Interview with user and 
manager made it clear that what is needed is data and procedures to support a use of data where additional 
[CRRI] "protocols" are added for each new business partner who may be working on different parts of a 
[sponsor-level] "protocol".  The metaphor we used was "Big P" for the sponsor level (which is synonymous with 
"Study") and "Little P" for the CRRI level (which is synonymous with "customer").
This issue is something that has probably happened before, and which is anticipated to happen again.  Certain 
practices in communication (and billing which is a kind of communication) that likely exist to handle these 
exceptions my worse than the overall problem.
On the other hand, business and technical changes may need to be implemented to "disambiguate" "Big P" 
protocols which would have previously been stored in the database in the same "little p" protocol record.

Scope: business processes, delete PI(s), user reenters deleted PI(s), watch for disabiguation issues in billing and 
communcations, IRB Admin "assigns the CRRI number".

Requestor
Theodore (TJ) Luck

Project Status
Cancelled

Rank
5

Created
9/17/2007

Tasks Action Entity Assigned Task Status

interview user and clarify 
request

Review/Research Business Process Theodore (TJ) Luc Pending1

interview theresa/bob for 
prioritization

Review/Research Business Process Theresa Straut Pending2

Identify P and Ss to "move" Review/Research Business Process Theodore (TJ) Luc Pending3

IRB Mgmt Assign P number Review/Research Business Process David Pepper Pending4

Q: DP change ID to 
harmonious ID

Review/Research Business Process David Pepper On Hold/Ca5

Data enter new data to match 
old

Review/Research Business Process Theodore (TJ) Luc Pending6

Identify Disambiguation 
Anomalies

Review/Research Business Process David Pepper Pending7

DateNotes

1 9/17/2007user works in "single site"
"how hard is it to add choices to drop down menu?"

[Pis/sites] previously autonomous, attn cc, Pis have all own contacts,
need to add choices for contacts
x549

2 9/18/2007original request was to "There is a need to consider changes to either PI or Contacts of PI to have "more 
choices" (in a combo box).  The goal is to facilitate communication with sites."

3 10/3/2007talked it all the way out with theresa, jen stephenson, and bob; it was decided that it was a simple fix of 
putting in the work under a new protocol number and letting nature take it's course; I made a point of 
stressing that the same people should work on both sets of records, I also mentioned some possible 
conflicts that might come up -- conflicts between obligations to customers in terms of privacy, etc. vs. 
insights that we might have from one protocol to another (e.g. protocol mods, etc.)
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071109_VerifyInvoiceRecordsOKwMovingSiteRecs

Verify Invoice Records OK w/"moving" site Charges Priority: MediumProjectID: 139

Purpose: 0605023 charged in error for "release of other orotocol materials to each site - subject diary intruction dated 
9/24/07" 15x$45=675, and "Review of other protocol materials" 1x$125 (total $800).

Need to reverse charges "credit memo" in future output of vewInvoice.

Scope: 0605023 - tblmod - bad
0307021 - tblmod - good

Requestor
Austin Grace

Project Status
Completed

Created
11/9/2007

Completed
11/30/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 11/9/2007this is actually a lower priority because the vewInvoice that consumes the data which will containt the 
adjusting transactions won't be pulled until after the first of next month

2 11/30/2007interviewed austin and concluded that there is no p:invoice or s:invoice task that creates an invoice 
record for the transactions that need to be reversed.  These transactions are handed off to sharon who 
adds them to an invoice manually, and the reversal has already been done.  The only data fix that needs 
to be done is to "move" the "version" record from one protocol to another -- on the paper invoice it 
appears as 2 items, but in the database it is stored as a single line

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080306_frmWizardContact_InputMaskOrValidation

frmWizardContact Needs Input Mask or Validation Priority: MediumProjectID: 181

Purpose: user reported error on saving very long (>50 chars) title.  There are many fields on the form that presumably 
would generate the same error with overflowing input.

Scope: [Pending Scope]

Requestor
Stephanie Housel

Project Status
Completed

Created
3/6/2008

Completed
3/19/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 3/6/2008researched differences between input mask, form control validation rules, and event-based validation.  
Seems like the input mask (50x"a") is the most elegant solution, because it won't let users data enter 
anything wrong and for a variety of other reasons too.  See: 
C:\TEMP\CodeSamples\AccessSamples\FieldValidation.mdb

2 3/17/2008This maintenance is part of a larger collection of changes that include a straggling part of 81 and 166.
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Invoicing Projects Priority: LowProjectID: 10

Purpose: Support Bob's invoice/reconciliation project

Scope: Could be a lot, especially if there have to be database schema and app changes on the legacy side to support 
reconcilliation.  No way to tell until the architecture of the new solution is clearer.

Requestor
Bob Parkinson

Project Status
Cancelled

Rank
24

Created
6/15/2007

Tasks Action Entity Assigned Task Status

Meet with Bob Review/Research Business Process David Pepper Pending1

DateNotes

1 1/1/2007  help bob find invoice adding code
  research invoice crisis (Kelly) - BOB Working
  kelly report - wants invoices batched by month in certain way -- need to reconcile Theresa with Kelly

Email Project for CIRBI GoLive Priority: LowProjectID: 17

Purpose: PI email is a requirement for CIRBI golive.  Get spreadsheet with PI emails and apply data to PROD DB where 
appropriate.

Scope: Potentially the scope could include the whole data model which affects Pis: tblSite, tblContact, tblCC, and 
others.

Requestor
Theresa Straut

Project Status
Cancelled

Rank
25

Created
3/1/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Receive data back from users Seek User Input/A Business Process David Pepper Pending2

Update database with data 
from users

Change Data David Pepper Pending3

DateNotes

1 1/1/2007  Process returned spreadsheet into update - WAITING TO HEAR BACK FROM THERESA, ETC.
  Email field expose in GUI?
   Email migrate site:phone:email to contact?

2 8/20/2007this project may be cancelled per Bob G.

3 10/5/2007CIRBI go-live obsoleted this request -- if there is a need to do anything with PI emails in the legacy 
system we now know how to do it.
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Project Type: Data Fixes2. 

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071128_frmPIDoesntShowNextReview_0805030

Troubleshoot Term 0805030 Poss Priority: UnknoProjectID: 143

Purpose: PI Poss got "untermed" and now the frmPI shows "not yet reviewed" when it should be "next review is 11/1/07". 
The site record has been transformed by the process of updating the

Scope: SR

Requestor
Matthew Riesner

Project Status
Completed

Created
11/28/2007

Completed
11/28/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 11/28/2007sr.intinvoiced is a flag that is set from 0 to 1 for terms; to unterm a PI the flag needs to be flipped back to 
0 (this bln seems to be named completely wrong)

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071204_Add2ndInitialLineToVenkataraman_0507010

Add 2nd Initial Line to Venkataraman 0507010 Priority: UnknoProjectID: 147

Purpose: subramanian venkataraman 0507010

Scope: [Pending Scope]

Requestor
Elizabeth Hache

Project Status
Completed

Created
12/4/2007

Completed
12/4/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070716_DataFixTermVine_0406005

Data Fix 0406005 Vine Term Priority: HighProjectID: 34

Purpose: This is a standard data fix for Site Review Terminations.

Scope: Data in tblSiteReview, tblSite, and possibly tblProtocolReview and tblProtocol.

Requestor
Reba Frey

Project Status
Completed

Created
7/16/2007

Due
7/17/2007

Completed
7/17/2007

Tasks Action Entity Assigned Task Status

Create SELECT/Update 
script(s)

Add SQL Script(s) David Pepper Complete1

run UPDATE script(s) Change Data David Pepper Complete2

Notify User Seek User Input/A Business Process David Pepper Complete3

Dr. Giller for CRRI 0406005 Term on 4/24/07 Priority: HighProjectID: 48

Purpose: This is a standard data fix for Site Review Terminations.

Scope: Data in tblSiteReview, tblSite, and possibly tblProtocolReview and tblProtocol.

Requestor
Kelly Johnson

Project Status
Completed

Created
7/25/2007

Completed
7/25/2007

Tasks Action Entity Assigned Task Status

SR Data fix process Change Data David Pepper Complete1

DateNotes

1 1/1/2007Current the date is 7/20/07 but should be 4/24/07.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070824_DeletePIInCoPISituation_0805007

Delete PI from 0805007 (Co-PI Situation) Priority: HighProjectID: 77

Purpose: This protocol has an unsual Co-PI as one of the site instances and it has an extra PI that shouldn't be there

Scope: S, SR, [CC], Address, Ads, SAEs, [Audits]

Requestor
Amy Walls

Project Status
Completed

Created
8/24/2007

Completed
9/20/2007

Tasks Action Entity Assigned Task Status

research Review/Research Business Process David Pepper Complete1

perform fixes Change Data David Pepper Complete2

user for approval Seek User Input/A Business Process Amy Walls Pending3

DateNotes

1 8/24/2007This could be as simple as a delete PI, or it could be quite complex.

2 9/11/2007explained where the request is to Amy and we found an "audit" which appears on both records; amy 
thinks the audit is a record which is appearing in error, so DP will research the datamodel/app to see why 
it appears and where it is stored, and amy will confirm or deny whether it should be there

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071106_CorrectCRRINumber

Correct CRRI Number Priority: HighProjectID: 137

Purpose: change strcrriprotid from 1108002 to 1107002

Scope: P

Requestor
Theodore (TJ) Luck

Project Status
Completed

Created
11/6/2007

Completed
11/6/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071112_TermGordonAtSiteLevel_1105017

Term 1105007 Gordon at Site Level for frmPI Status Priority: HighProjectID: 140

Purpose: This site didn't term properly.  The data fix will probably be to dtmNextReview; nope, the two tell-tales on frmPI 
are lblNextReview (which should say terminated) and lblTermReceived which says "term received" and is made 
visible/invisible by the form.  The s.intStatus is 2.  Needs to be 3? Something like that.

Scope: S

Requestor
Summer Gonzalez

Project Status
Completed

Created
11/12/2007

Completed
11/13/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070725_DataFixTermDuckor_0406005

Change term DT for Dr. Duckor in 0406005 Priority: HighProjectID: 46

Purpose: This is a standard data fix for Site Review Terminations.

Scope: Data in tblSiteReview, tblSite, and possibly tblProtocolReview and tblProtocol.

Requestor
Erin Larson Reilly

Project Status
Completed

Created
7/25/2007

Due
7/25/2007

Completed
7/25/2007

Tasks Action Entity Assigned Task Status

SR Data fix process Change Data David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070806_qryActiveProtocolsShowExpiredInError

qryActiveProtocols Active Protocols Show Expired Priority: HighProjectID: 55

Purpose: 5 active protocols show expired (in error):
0404007
0406012
1200007
1003008
1001004

A protocol which is active and which has expired violates data integrity for this application.  In this case, the 
protocols are active and are incorrectly showing as expired.

Scope: Possibly View only.

Requestor
Theresa Straut

Project Status
Completed

Created
8/6/2007

Due
8/28/2007

Completed
8/29/2007

Tasks Action Entity Assigned Task Status

change 0404007 p.intstatus to 3 Review/Research Business Process David Pepper Complete1

Interview User 1/2 Seek User Input/A Business Process David Pepper Complete2

Interview User 2/2 Seek User Input/A Business Process David Pepper Complete3

qryActiveProtocols vs. SR 
Expired Data

Review/Research IT Process David Pepper Complete4

DateNotes

1 8/24/2007only 0404007 still has problem -- change s.intstatus to 3 to term it.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070808_DataFix_ImproperlyMarkedActive_0406012

Withdrawn 0406012 Pulling as "Active" Priority: HighProjectID: 58

Purpose: Data integrity rules (either through automation or through user action) should have made the protocol by 
marked Withdrawn when the last [only] PI withdrew.  This maintenance needs to fix the data to what it should 
have been if it had been processed correctly.

This is a classic data fix cunundrum, because it is relatively easy to fix this instance of the problem, but it won't 
be clear without considerable research if the problem is with the application or with something a user did/did 
not do.  Typically we end up fixing the data without doing the rest of the research due to competing priorities.

Scope: Data in tblProtocol and tblProtocolReview.  This is really a site term maintenance, but just the part of the site 
term where the site is ok and then the protocol has to be termed because it is the last site that has termed.

Requestor
Lauri Carlile

Project Status
Completed

Created
8/8/2007

Completed
8/15/2007

Tasks Action Entity Assigned Task Status

Research/analysis Review/Research Business Process David Pepper Complete1

Test Fix and Fix data in PROD Change Data David Pepper Complete2

found/fixed one issue with P 
datafix script

Change SQL Script(s) David Pepper Complete3

DateNotes

1 8/14/2007per Theresa, need to use the 8/28/06 date in S, P, PR to term S and P, due to regulatory fact that it was 
reviewed by the board on that date.

2 8/14/2007Took a good look at other "Administrative" termed protocols (16 records, intdatetype=35), and there isn't 
as much consistency as I would like.  Found 2 other possible problem records: (1205010, 1205014) out of 
the 5 or so that I examined.  I think the plan is to follow the script, update intdatetype in P, PR to 35, and 
the dates like Theresa said.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070823_TermSwanson_0705004

Term Swanson on 0705004 Priority: HighProjectID: 73

Purpose: term data fix for S and SR, unusual only in that it is an exotic term type (Out of Cycle).

Scope: S SR

Requestor
David Pepper

Project Status
Completed

Created
8/23/2007

Due
8/24/2007

Completed
8/27/2007

Tasks Action Entity Assigned Task Status

modify term script and run Change Data David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070830_DeletePI_Patterson_0607021

Delete PI Patterson from 0607021 Priority: HighProjectID: 87

Purpose: Standard PI deletion (w/no SAEs or SiteAds)

Scope: CC, SR, S

Requestor
Tierre Franklin

Project Status
Completed

Created
8/30/2007

Due
8/30/2007

Completed
8/30/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070917_ResearchImproperlyExpiredProtocol_0405014

Convert Expired Protocol to term 0405014 Priority: HighProjectID: 103

Purpose: amy had givne a deadline to a site of 4pm on Friday, and went home at that time, but they sent in their term 
request after 4 and should be allowed to term, although they were marked as expired by Amy before she went 
home.  Data fix is to reverse the expiration and apply a term.

Scope: S SR

Requestor
Amy Walls

Project Status
Completed

Created
9/17/2007

Completed
9/28/2007

Tasks Action Entity Assigned Task Status

research Review/Research Business Process David Pepper Complete1

delete expiration SR record Delete Data David Pepper Complete2

research dtmExpired (is 
9/17/07)

Review/Research Business Process David Pepper Complete3

term record per term data fix 
procedures

Change Data David Pepper Complete4

DateNotes

1 9/17/2007this is a good example of the tension that the application/forms imposes on users -- on the one hand, 
denying users the ability to back-date a certain field forces them to enter records on a certain date, on the 
other hand, it also generates data fixes like this one, and may introduce errors.  This request assumes I 
understand data integrity for both expirations (which I'm pretty sure I do not) and terms (which I hopefully 
do)

2 9/17/2007correct date for term is Friday 9/14/07

3 9/27/2007I think nc should be no now that they have been converted to term; waiting to hear back from amy to 
mark completed

4 9/28/2007NC is ok here because they really were NC and this doesn't get rolled back due to their conversion from 
Expired to Terminated. (per Amy Walls)
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070921_DeletionOfFDAAudit

Deletion of FDA Audit Priority: HighProjectID: 109

Purpose: There is a need to delete FDA audit for 2/15/05 which is on 0707027, which duplicates an existing record.

Scope: [Pending Scope]

Requestor
Tierre Franklin

Project Status
Completed

Created
9/21/2007

Completed
9/25/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 9/25/2007I received a site submission for 0707027 Kaiser that had the FDA audit date listed as 02/15/2005 
however I did not receive documentation for this audit therefore I sent a clarification e-mail.  When I 
received the clarification I noticed that the actual FDA audit was 02/24/2004-03/02/2004 and the letter 
was dated 02/15/2005.  I wanted to know if you could delete the FDA audit date of 02/15/2005.  Please 
let me know.  Thank you!

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070927_0306026_ProtocolTermination

0306026 - Protocol Termination Priority: HighProjectID: 111

Purpose: User has reported 2 instances where terming the last site didn't result in the popup asking if the protocol should 
be termed.  The other instance it turned out there was >=1 site that was still submitted (so the site in question 
was not really the last open one).  In this case it remains to be seen.  Either way, the user wants to term this 
protocol along with the last site.

Scope: P PR S SR, possibly frmWizardSiteDates/B

Requestor
Heather Karabaich

Project Status
Completed

Created
9/27/2007

Completed
10/3/2007

Tasks Action Entity Assigned Task Status

research what went wrong Review/Research Business Process David Pepper On Hold/Ca1

fix this instance of bad data Review/Research Business Process David Pepper Complete2

DateNotes

1 10/2/2007researching data got to point that I couldn't update what I thought I should be able to in order to term the 
site -- it already has a sr record for term (although without an action and without an event date), but all the 
controls are disabled.  It might be tblcontact values that differ between me and power users (heather); 
either way this is on hold and the bad data still needs to be fixed.

2 10/3/2007leaving question of how it happened to another day -- I wasn't able to update the term record when I tried; 
my best guess is that heather and I have different tblcontact values for 1 or more of the special user 
administration settings there; this is 100% data driven, so me being dbo doesn't magically make it work 
(i.e. it's not basic sql server object level permissions that allow or deny a action)

3 10/3/2007researched some more by changing blnIND in tblContact and assigning me her to her SQL Server group 
"CRRI" and still no luck -- I think the disabled controls are part of the record state -- not sure how she 
created the term record or how it should ideally be created -- or if the term record that is there should be 
or should be in the state that it is

Wednesday, June 04, 2008 Page 33 of 94



Data Fixes CRRI Database Projects

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071010_ReTermDrGoetsch_1105009

Re-Term Dr. Goetsch on 1105009 Priority: HighProjectID: 114

Purpose: This is a non-standard situation where the PI has termed before (reapproved) and now has to term again.

Summer wants me to add a new line and let her edit it, rather than go down the usual site term process.  The 
normal process would be to cannibalize the most recent scheduled CR record, change it's type to term (or in 
rare cases a non-standard termination type date type - e.g. "out of cycle"), and then to apply changes to the 
new record.  My best guess is that adding a record might end up with the two records not sorting right and 
needing to be adjusted in terms of various dates that drive the sort.

Scope: S SR

Requestor
Summer Gonzalez

Project Status
Completed

Created
10/10/2007

Completed
10/10/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

interview Review/Research Business Process David Pepper Complete2

termination script process Change Data David Pepper Complete3

DateNotes

1 10/10/2007need confirm termination intDateType, date of termination, etc.

2 10/10/2007summer agreed to let me term the record -- it is a normal term, but she still hasn't given me the date

3 10/10/2007term date is 10/10/07

4 10/10/2007summer helped me update the term script.  Thanks summer!
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071017_0907016DupedTwice

0907016 Duped Twice (3 records) Priority: HighProjectID: 119

Purpose: need to delete 2 P records, 1 S record, and 1 SR record, and any other subordinate records which might be in 
scope (anything within scope of PI deletion)
-- really this is a PI deletion with 1 more step (since it has to be done from below any way)

Scope: P PR S SR…

Requestor
Jeffrey Stockton

Project Status
Completed

Created
10/17/2007

Completed
12/4/2007

Tasks Action Entity Assigned Task Status

interviewed user (TJ) Review/Research Business Process David Pepper Complete1

researched issue and planned 
deletion

Review/Research IT Process David Pepper Complete2

write delete protocol scripts Add IT Process David Pepper Complete3

reproduce/catch error in PROD 
db to understand

Review/Research Business Process David Pepper On Hold/Ca4

execut delete protocol scripts 
in PROD

Delete Data David Pepper Complete5

DateNotes

1 10/17/20071st instance generates eof error on navigating to it, 2nd instance is of "submitted" status, 3rd instance is 
"active" and probably/hopefully has the most history

2 10/25/2007talked to TJ, I think his errors are real, and are intermittent, pointing to a leak of some kind in a sub that is 
accessded recursively -- I am thinking tblcontact edit wizard; every user uses a different part of 
application and I think this form is making the whole application unstable, possibly by using up DB 
connections, etc.

3 10/31/2007see \\10.130.128.10\CRRIMaint\LegacyApplication\Research\20071031_TablesFieldsEtc

4 11/5/2007Kelly wrote back on Friday 11/2/07:
David-Sharon correctly invoiced 0907016 for the Initial Protocol Review in September.  No other activity 
was invoiced in the month of October.  The initial review records were duplicated on Accounting's 
invoicing query, but Sharon de-duped the records manually.  Please provide confirmation to Accounting 
no other billable activities have been performed in October for Protocol #0907016 that should be 
invoiced.  

Accounting does not object to deleting the duplicate records in the CRRI legacy database.

--THIS opens a new can of worms since I don't know much about the invoicing process, or even how 
various records in the database (created automatically or manually) result in invoice activity.

The other piece that would have to be analyzed is the price list and the way that discounts are applied -- 
this doesn't feel "right" to me for me to do this.  I think it is more likely that Bob P. will have to make 
sense of this side of it, and that would be very helpful.
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Help Apply 2nd Initial to 0707027 Priority: HighProjectID: 124

Purpose: A site was deferred at its initial review and Michelle would like to add a 2nd initial line to the sr records to carry 
the 2nd date that the s was reviewed.

Scope: [Pending Scope]

Requestor
Michelle Knieriem

Project Status
Completed

Created
10/31/2007

Completed
11/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 10/31/2007amy walls helped austin to create the 2nd initial line by manhandling the interface and 
creating/overwriting/deleting records

2 10/31/2007might still need some fine tuning; can only imagine that things are not really ok with the data, particularly 
the data that isn't seen in the front end

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071121_Term0207014

Term 0207014 Priority: HighProjectID: 142

Purpose: Term 0207014 on 11/21/07.  The site level looks ok.  This is just a protocol term.

Scope: S SR P PR

Requestor
Heather Karabaich

Project Status
Completed

Created
11/21/2007

Completed
11/27/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080110_DeletedScheduledCRStillShows_0507020

Deleted Scheduled CR Still Shows On qrySubmittedPI Priority: HighProjectID: 164

Purpose: 1/16/08 meeting was scheduled and then deleted for 0507020 florete.  The meeting still shows up on 
qrySubmittedPI/vewSubmittedPI because of deletion anomalie caused by dependency between 
sr.dtmeventdate? And s.dtminitialapproval

Scope: [Pending Scope]

Requestor
Stephanie Housel

Project Status
Completed

Created
1/10/2008

Completed
1/10/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 1/10/2008stephanie housel 622

2 1/10/2008also would be good to consider a project to remove the dependency on the uphill field

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080124_TermSiteFollowingReapproval_0705004

Term Site Following Reapproval Goldenberg 0705004 Priority: HighProjectID: 171

Purpose: This site expired and then was reapproved.  Now they want to term and the database won't let them (due 
presumably to the presence of a termination type status in the history).  Therefore, this is a manual term site 
process.

Scope: S SR P [PR]

Requestor
Katie Bodenhorn

Project Status
Completed

Created
1/24/2008

Completed
1/28/2008

Tasks Action Entity Assigned Task Status

classic term site Review/Research Business Process David Pepper Pending1

DateNotes

1 1/24/2008katie x566
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080228_DeletePClarificationsRecdLine_1106022

Delete P Clarifications Recd Line 1106022 Priority: HighProjectID: 179

Purpose: Due to some tangled history there is a need to delete a PR record that really shouldn't be there.  The 
Clarifications received line (which contains the expedited flag) is making the P pull on the "expedited review  
log" in error.

Scope: [Pending Scope]

Requestor
Jamie Strand

Project Status
Completed

Created
2/28/2008

Completed
2/29/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080311_TermSambunaris_0306032

Term Sambunaris on 0306032 Priority: HighProjectID: 183

Purpose: termination date of 12/10/2007

Scope: [Pending Scope]

Requestor
Katie Bodenhorn

Project Status
Completed

Created
3/12/2008

Completed
3/12/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080314_PExpDTWrongQryPastDue_0504008

PExpDt wrong in qryPastDue 0504008 Priority: HighProjectID: 184

Purpose: Data integrity for exp date exists across 4 tables; a well-known problem of non-normalized data stored uphill for 
query convenience causes update anomalies due to numerous form/database data integrity rules (implied, not 
known) not being applied correctly.  This presumably is happening through form automation which updates part 
of the data (probably the downhill date) without maintaining data integrity (probably in the uphill date).

 The query needs to be updated to pull the correct downhill value instead and uphill value should be fully 
obsoleted by changing all other queries which depend on the obsolete field, and any form reference(s) to the 
field also would need to be changed (although there may be none -- in other similar cases, the forms have 
occasionally made use of an uphill date).

Scope: [Pending Scope]

Requestor
Michelle Knieriem

Project Status
Completed

Created
3/14/2008

Due
5/30/2008

Completed
6/2/2008

Tasks Action Entity Assigned Task Status

misc/planning Review/Research Business Process David Pepper Complete1

develop/test scalar function to 
get pr.dtmexpdate

Review/Research Business Process David Pepper Complete2

find and plan to address 
dependencies in views

Review/Research Business Process David Pepper Complete3

find and address 
dependencies in form code

Review/Research Business Process David Pepper Complete4

find and address 
dependencies in form controls

Review/Research Business Process David Pepper On Hold/Ca5

find and plan to and address 
dependencies in SPs

Review/Research Business Process David Pepper Complete6

DEV make entities use UDF 
test/build promotion

Review/Research Business Process David Pepper Pending7

PROD make entities use UDF 
test/build promotion

Review/Research Business Process David Pepper Pending8

DateNotes

1 3/14/20080504008, example PI Holroyd

2 5/21/2008created an estimate of time to complete; to bob and theresa; total 6 hours minimum, with 3 tasks likely to 
grow.  Could be 10-12 hours easy.  I think less than 15.

3 5/31/2008utility to output view and SP text added to blank_naboo
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080328_TermBlumenau_1105015

Term Blumenau on 1105015 Priority: HighProjectID: 188

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Austin Grace

Project Status
Completed

Created
3/28/2008

Completed
4/18/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 3/28/2008term date 2/6/08

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080411_DeleteInvoiceRecs_0308005

Delete Invoice Recs for Print/Radio Ad 0308005 Priority: HighProjectID: 197

Purpose: Hi Sharon, I accidentally invoiced the above site for a print and a radio advertisement.  Can you please delete 
these entries?  I forgot that they automatically get generated. Thanks! Tanesha

Scope: This maintenance requires the deletion of tblSiteAd records (frmSiteAds) and some way to make the 
complementary tblInvoice records not appear in output (frmAddedInvoiceItems).  The two forms both have  
delete button.  frmAddedInvoiceItems just changes a flag from 0 to -1.  This doesn't affect the invoice output, 
therefore something else needs to be done to complete the deletion from the point of view of invoicing.  
frmSiteAds does the other piece, deleting the tblsitead record and also inserting adjusting invoice items.

Requestor
Sharon Chang

Project Status
Completed

Created
4/11/2008

Completed
4/23/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080416_ExpirationDateDataFix_1107005

Expiration Date Data Fix 1107005 Priority: HighProjectID: 199

Purpose: qryAmendments still points to s.dtmExpired and should probably follow the logic used in the expiring sites 
status report to select the right sr.dtmexpdate from the SR record set.

This maintenance only made a data fix for the one instance of the date problem.

Scope: change s.dtmexpired from 2/19/09 to 11/18/08

Requestor
Michelle Knieriem

Project Status
Completed

Created
4/16/2008

Completed
4/16/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 4/16/2008several issues were discussed: 1. the harmonization of S/SR expiration dates and P/PR expiration dates 
is a source of concern for various reasons, 2. the expiration date override is allowing the SR date to be 
changed, but business logic firing on queries is "changing it back", or changing it according to existing 
business rules, probably to the next future date which would/should have been selected if it weren't for 
the change in business rules.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080423_ChangeStrCRRIProtID_0408003

Change strCRRIProtID for tblProtocolpk 1904 Priority: HighProjectID: 201

Purpose: need to change from  0408002 to 0408003

Scope: [Pending Scope]

Requestor
Theodore (TJ) Luck

Project Status
Completed

Created
4/23/2008

Completed
4/23/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080424_RemoveBillingForChangeOfPI_0607003

Remove Billing for Change of PI 0607003 Priority: HighProjectID: 203

Purpose: This change of PI is not billable; the invoice item for change of PI needs to be removed.

Scope: In this case we are removing a charge that shouldn't have been there and we are really deleting the invoice 
record.  Ordinarily invoice recs are reversed so that if they have been billed they can be credited, etc.  In this 
case Sharon is already handling the billing exception and the chage data is bogus so it can be deleted.

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
4/25/2008

Completed
4/25/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 4/25/2008"PI" is not really a PI, this is an international study and there may or may not be a PI in this case, since 
the way the system is used to generate correspondence there needs to be a PI.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080430_DeleteVersion_0107019

Delete Version from 0107019 Priority: HighProjectID: 206

Purpose: Remove the database entry under version for 0107019.  The doc date is 4/23/08 and the action date is 
04/24/08.  It is the unanticipated problems.  This is the incorrect study for this entry.

Scope: [Pending Scope]

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
4/30/2008

Completed
5/21/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080512_Delete2Ads_0707019

Delete 2 Ads on 0707019 Priority: HighProjectID: 210

Purpose: Can you please remove the generic ad entries for study number 0707019?  The dates are: received 5/8/08 and 
IRB review 5/12/08.  There are two entries please remove both.

Scope: [Pending Scope]

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
5/12/2008

Completed
5/21/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080523_TermProtocol_0207017

Term Protocol 0207017 Priority: HighProjectID: 215

Purpose: Please add a termination line and terminate CRRI 0207017 on the protocol dates page.  The button was not 
selected to terminate the protocol at the time the last PI terminated.  The termination date should be February 
26, 2008 and the line should read as follows:

 

Description        Action                           Event Date

 

Termination       Completed                     February 26, 2008

Scope: [Pending Scope]

Requestor
Austin Grace

Project Status
Completed

Created
5/23/2008

Completed
6/4/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 5/23/2008ok to wait on this per austin
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Change Term Date for Gilliam 0905001 Priority: HighProjectID: 221

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Katie Bodenhorn

Project Status
Cancelled

Rank
1

Created
6/4/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 6/4/2008this request dupes 218

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070718_DeleteSiteFromP_0607007

Delete PI C. G. Wells from 0607007 Priority: HighProjectID: 38

Purpose: This is a Delete PI from Protocol datafix.

Scope: Delete all subordinate records in related tables and then delete the Site (tblCC, tblSiteReview, tblsite).

Requestor
Anthony Shalcosky

Project Status
Completed

Created
7/18/2007

Due
7/18/2007

Completed
7/25/2007

Tasks Action Entity Assigned Task Status

Delete PI Data fix process Change Data David Pepper Complete1

DateNotes

1 1/1/2007delete PI
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070808_DataFixe_2ProtocolsExpDt

2 Protocol Expiration Date Data Fixes Priority: HighProjectID: 59

Purpose: This is a data fix for expiration date that paralells the most common data fix (site expiration date), but this one 
is for protocol expiration date.  Since we created the Expiration Date Override for site, we may also want to 
create one for Protocols as well.

Scope: tblProtocolReview, and maybe tblProtocol if data integrity impacts that table.  We won't know until we look.  
These are rare.

Requestor
Amy Walls

Project Status
Completed

Created
8/8/2007

Completed
8/20/2007

Tasks Action Entity Assigned Task Status

#1 Make simple ExpDate 
changes

Review/Research Business Process David Pepper Complete1

Need to hear back from 
submitter RE #2

Seek User Input/A Business Process David Pepper Complete2

#2 Research data integrity for 
protocol exps

Review/Research Business Process David Pepper Complete3

#2 Apply changes to PROD Change Data David Pepper Pending4

DateNotes

1 8/14/2007#1 0107009 and 0107006 change to expdate 1/19/08
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070829_DataFix_Krause_1105009

1105009 - Richard Krause Data Fix Priority: HighProjectID: 84

Purpose: Datafix to tblSiteReview records needs to fix data.

Scope: SR

Requestor
Heather Karabaich

Project Status
Completed

Created
8/28/2007

Due
8/29/2007

Completed
9/25/2007

Tasks Action Entity Assigned Task Status

interview user Review/Research Business Process David Pepper Complete1

script selection of records for 
manual update

Review/Research SQL Script(s) David Pepper Complete2

automated script to update 
dates (sometimes null)

Review/Research SQL Script(s) David Pepper Complete3

numerous attempts to change 
data

Change Data David Pepper Complete4

get approval Review/Research Business Process David Pepper Complete5

more attempts to change data Change Data David Pepper Complete6

DateNotes

1 8/29/2007Would you mind taking a look at 1105009 Dr. Richard Krause when you have a moment?  IRB Admin 
mistakenly entered dates on the 2nd annual line on the dates page (the review for 2nd annual isn’t due 
until 12/1/07) and now the review cycles are listed in error.  It should read 1st annual, 18 month then 2nd 
annual.  The information that is listed on the 30 month line should be listed on the 18 month line and the 
2nd annual line should not have any information listed.

2 9/5/2007the sorting is some kind of show-stopper; sent heather email explaining sorting of form; not sure where 
this is going…

3 9/12/2007asked user for input/mtg. etc. several times; if the data is right, the sort is right, if the sort is wrong the 
data is wrong; user says the sort is wrong but the data is right; I can only change data to what they say to 
change it to; in light of no user input and no new instructions to change data marking completed

4 9/21/20073rd annual and 30-month still wrong…

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070920_DeletePIFeinstein_0507010

Delete PI Feinstein from 0507010 Priority: HighProjectID: 108

Purpose: PI deletion during data entry

Scope: standard PI deletion process

Requestor
Temi Osanyin

Project Status
Completed

Created
9/20/2007

Completed
9/27/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071026_DeleteTermLineForCobb_1203003

Delete Term Line 1203003: Cobb Priority: HighProjectID: 122

Purpose: Normal data fix.

Scope: SR

Requestor
Tierre Franklin

Project Status
Completed

Created
10/26/2007

Completed
10/26/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071101_TermingSiteWithMultipleInstances_0605018

Terming Site with Multiple Instances Priority: HighProjectID: 126

Purpose: All this is in the end is to change the term date of the "first" instance of the PI on the study, updating term date 
for site and site review: from 7/26/07 to 7/14/06.

Scope: SR S

Requestor
Kelly Johnson

Project Status
Completed

Created
11/1/2007

Completed
11/28/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 11/1/2007talked to kelly, we should meet -- they need to tell me what to change if anything

2 11/5/2007kelly out of office 11/5, will try to meet with her as soon as possible, starting Tuesday 11/6; sent email.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071106_TermTsao_0705004

Make term line for Tsao 0705004 Priority: HighProjectID: 135

Purpose: make term line, null everything else, do not make an action or process the termination

Scope: [Pending Scope]

Requestor
Vince Elliott

Project Status
Completed

Created
11/6/2007

Completed
11/9/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080102_DeleteLAPatelInstance0507010

Delete 2nd Instance of Patel on 0507010 Priority: HighProjectID: 156

Purpose: this is a standard data fix to remove an instance of a PI on a study that was data enterred in error.

Scope: S SR

Requestor
Michele McGee

Project Status
Completed

Created
1/2/2008

Completed
1/28/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070807_LauriCarlileDataFixes

Lauri Carlile Data Fixes Priority: HighProjectID: 57

Purpose: Various discrepancies need to be fixed for data integrity

Scope: tblprotocol, tblprotocolreview, tblsite, tblsitereview data review and fixes for 4 different sets of records

Requestor
Lauri Carlile

Project Status
Completed

Created
8/7/2007

Completed
8/20/2007

Tasks Action Entity Assigned Task Status

Research and fix #1 Change Data David Pepper Complete1

Research and fix #2 Change Data David Pepper Complete2

Research and fix #3 Change Data David Pepper Complete3

waiting to discuss #4 with 
Lauri

Seek User Input/A Business Process David Pepper In Progress4

Research and fix #4 Change Data David Pepper Pending5

DateNotes

1 8/16/20071200007,
1001004,
1003008,
1206003
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070820_DataFix_DeleteDupIB

0604023 Delete Duplicate IB record Priority: HighProjectID: 70

Purpose: data fix to 1. delete duplicate record, 2. evaluate if there is a way to improve the delete button functionality 
which the user said is not to be used…

Scope: data, (possibly frmIBs).

Requestor
Rick Cruise

Project Status
Completed

Created
8/20/2007

Completed
8/20/2007

Tasks Action Entity Assigned Task Status

delete data Delete Data David Pepper Complete1

DateNotes

1 8/20/2007Delete the IB "edition #6" that has no comment

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070822_DataFixTermDate_0804015

Data Fix Site Term 0804015 Priority: HighProjectID: 71

Purpose: Site Term Dates impact two tables (S, SR) and often two other tables (P, PR).

Scope: S, SR, [P, PR]

Requestor
Lauri Carlile

Project Status
Completed

Created
8/22/2007

Completed
8/22/2007

Tasks Action Entity Assigned Task Status

Create scripts to update field 
in PROD

Change Data David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070829_DataFix_DupPIShah_0507010

Duplicate PI Shah 0507010 Data Fix Priority: HighProjectID: 85

Purpose: Standard "PI deletion" (really deleting an instance of a site on a protocol).

Scope: SR,S

Requestor
Michele McGee

Project Status
Completed

Created
8/29/2007

Due
8/30/2007

Completed
8/30/2007

Tasks Action Entity Assigned Task Status

SQL script/manual fix Change Data David Pepper Complete1

DateNotes

1 8/29/2007One of my Doc Specialists entered a PI into the DB twice.  I can’t delete the 2nd entry.  Would you be 
able to do it?

 

It is Umedchandra Shah for 0507010.  The incorrect entry will not have a contact name.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070905_ChgPFrSemi2Annual_1204017

Change Protocol from Semi-Annual to Annual Priority: HighProjectID: 88

Purpose: p.pintreviewinterval and p.intreviewinterval are the two fields in tblProtocol which store values that indicate 
whether the protocol and site(s) are annual or semi-annual.  Values in these fields govern certain business 
rules, particularly what happens when the CR cycle is established.  In some cases these values change in the 
middle of the life-cycle of the protocol.  The consequences of this are not well understood, but have been 
linked to some problems.

One of the major issues is that sites of a protocol are sometimes said to be of mixed type, (i.e. some annual 
some semi-annual), and this business need conflicts with the datamodel.  In order for the data model to 
accommodate this situation, the intreviewinterval would have to be stored in tblSite, and would be an attribute 
of the site, rather than the protocol.

Scope: P, PR: 1204017

Requestor
Stephanie Housel

Project Status
Completed

Created
9/5/2007

Due
9/7/2007

Completed
9/7/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 9/5/2007in march meeting (3/7/07) it was decided to change the P from 6-month to annual 
 delete the 42-month review
 pintreview change from id for annual to id for semiannual
 3rd annual review change due date to 2/1/08
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070914_TermProtocolandResearch_1005001

Term Protocol 1005001 and Research Why No Pop-up Priority: HighProjectID: 98

Purpose: This is a normal protocol term data fix, but the user says that the pop-up never happened.  Since we just 
refreshed TEST recently, we should be able to recreate the problem and step through where the decision was 
[not] made to prompt the user to term the protcol.

Scope: P PR, frmWizardSiteDates/B

Requestor
Heather Karabaich

Project Status
Completed

Created
9/14/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

interview user Review/Research Business Process David Pepper Complete1

research data Review/Research Business Process David Pepper Complete2

sent email for feedback see 
note

Seek User Input/A Business Process Heather Karabaich Complete3

term protocol properly 9/14/07 Change Data David Pepper Complete4

research why it happened Review/Research Business Process David Pepper Complete5

consider making a form change Review/Research Business Process David Pepper On Hold/Ca6

DateNotes

1 9/20/2007sent email re PI (krauss) who is still in submitted status.  This would explain why the no pop-up, and 
terming this PI might kick off the protocol term like it's supposed to.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071219_DedupePIPhoebeRich

Dedupe PI Phoebe Rich 2nd Contact Instance Priority: HighProjectID: 155

Purpose: The original request was to delete the 2nd instance of a PI on a protocol, which presumably was data enterred 
 in error.  (1107009/21428)

However, audits are not really child records of a site, rather the audit table stores 3 FKs on every audit record:  
contact, site, address.  Thus the audits just kind of show up wherever they are supposed to so the reviewers 
have insight into who the pi is, where they are working, and what has historically gone on at the site.
Since the site that was to be deleted was linked to by an audit, deleting it would have ophaned it so the audits 
had to be switched over in terms of their contact and site pks.  Also, there were 2 instances of the same 
address being used within the scope of the records, so that had to be straightened out too.  The data model 
with regard to site/PI/address/coinvestigator is complicated and not clear; it might be ingenious, or it might be 
criminally incompetant, or a blend of the 2.
Once all that was handled it was finally a standard PI deletion request.

Scope: s sr aud cc
EXCLUDED: tblcontact and tbladdress -- these should be handled by other projects for deduping contacts and 
addresses.  To actually delete the records with confidence, we would have to identify every FK stored 
everywhere that was actually an fk to a contact record or an address record.  FKs are not always named 
blahFK, they are often renamed, e.g. "intUser".

Requestor
Sharon Chang

Project Status
Completed

Created
12/20/2007

Completed
1/31/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 1/30/2008audits are one of the important data migration details of CIRBI
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1204002 Goldstein "enterred twice" & last PI term Priority: HighProjectID: 65

Purpose: User wants P to be terminated correctly, but we want to make sure that 2nd instance of PI in received state is 
in error, not a 2nd instance of the PI.

Scope: potentially: delete PI, and term Protocol

Requestor
Michelle Knieriem

Project Status
Cancelled

Rank
5

Created
8/14/2007

Due
8/28/2007

Tasks Action Entity Assigned Task Status

Need to hear back from 
Michelle

Seek User Input/A Business Process David Pepper Complete1

DateNotes

1 8/14/2007Michelle will determine if the 2nd instance is in error or legitemute.

2 8/21/2007left message waiting to hear what to do

3 8/22/2007talked to michelle; she will get back with info RE 2nd instance -- it looks like the 2nd instance is legit to 
me, but we'll see…

4 8/24/2007policy is you can reinstate w/in 30 days, but it went over

5 8/30/2007Request cancelled -- 2nd instance of PI is correct; user reports everything is happy and one of the 
instances (2nd I suppose) is termed successfully now.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070823_DataFix_DeletePI_0807013

Delete PI on 0807013 Priority: MediumProjectID: 79

Purpose: Standard Delete PI request:I have a question, please.  This is for 0807013.
This is a new submission was processed today and the PI was incorrectly entered.  I know I’m not supposed to 
delete anything from the dbase, so can you remove Robert Lamar Parker Jr. from the site page and I’ll then 
enter the correct PI?
Thanks.  Rick Cruise

Scope: CC, SR, S

Requestor
Rick Cruise

Project Status
Completed

Created
8/23/2007

Completed
8/27/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070628_Delete2SitesFrom2Protocols

Remove 2 PIs from Protocols Priority: MediumProjectID: 3

Purpose: 0803010 J Winder and 0806007 P Thomas

Scope: Delete all subordinate records in related tables and then delete the Site (tblCC, tblSiteReview, tblsite).

Requestor
Temi Osanyin

Project Status
Completed

Created
6/25/2007

Due
6/26/2007

Completed
6/25/2007

Tasks Action Entity Assigned Task Status

PI Deletion process Change IT Process David Pepper Complete1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070523_EmptyAndNullState

Allow Null State for International Addresses Priority: LowProjectID: 20

Purpose: Kira asked for a way to store no state for international addresses, so the rest of the address fields could be 
exploited to print out the labels for Internation Addresses correctly

Scope: State list in tbllook or wherever it is.

Requestor
Kira Newsom

Project Status
Completed

Created
5/23/2007

Due
8/28/2007

Completed
8/30/2007

Tasks Action Entity Assigned Task Status

Analysis and Data fix Review/Research Business Process David Pepper Complete1

Interview user Review/Research Business Process David Pepper Complete2

Get user to verify project 
complete

Seek User Input/A Business Process David Pepper In Progress3

DateNotes

1 8/28/2007sent email inquiring about whether the solution is going to be used and if there is anything else we can do.

2 8/30/2007marked as completed, sent numerous phone messages, emails, etc. which were not returned -- I can 
only assume that this will never be used.
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Project Type: Research/Query/Reports3. 

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071218_HolidayEmailList

Email List for Holiday Email to Sites Priority: UnknoProjectID: 152

Purpose: There is a need to make an email list to send a holiday email to sites.
Selection: 
(CRRI Number), 
(tblcontactpk), 
[PI/Contact]Name, 
[ContactType or PI]Role, 
Email
Criteria: 
site was active this year
[contact/PI] email is not null

Scope: [Pending Scope]

Requestor
Kira Newsom

Project Status
Completed

Created
12/18/2007

Due
12/19/2007

Completed
12/19/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 12/18/2007Sent email to KN to state big picture of emails and kick off talking about requirements to build set-based 
logic for query.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070718_SiteNotPullingIOnQrysAfterNOIUpdate

Site not pulling on Qrys After NOI Update 0706014 Priority: HighProjectID: 41

Purpose: A site was not pulling on "Queries" After NOI Update that needs to.

Scope: Data fix only.

Requestor
Erin Larson Reilly

Project Status
Completed

Created
7/18/2007

Due
7/18/2007

Completed
7/18/2007

Tasks Action Entity Assigned Task Status

Get more info from Erin Seek User Input/A Business Process David Pepper Complete1

Changed data Review/Research Business Process David Pepper Complete2

DateNotes

1 1/1/2007sql file pulls sites of pi, and secondary sql pulls sr records with sr.blnissues <> 0 or sr.blnnoncompliant 
<>0; vince came by and we concluded that s.blntermreport was set to 1 for some reason and that is why 
the site wasn't pulling from qryCRStatus; we changed s.blnTermReport to 0 and moved forward
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071101_QrySubmittedInvestigators

FrontEnd Submitted Date Does Not Match Query Priority: HighProjectID: 125

Purpose: User reported the wrong date is showing up in the query (11/29 should be 11/1), but the date in s.dtmRecieved 
and sr.dtmreviewdate are both 11/29.  This is fine if she wants both to be changed, but I am not able to 
determine this from her request of from subsequent emails.  Could be a data fix, might be something else.

Scope: QrySubmittedInvestigators, sr

Requestor
Katherine Watson

Project Status
Completed

Created
11/1/2007

Completed
11/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 11/1/2007had several emails, and left vm message but never got call back and never got her on phone despite 
trying several times -- sent new email

2 11/5/2007This maintenance raised concern that this type of discrepancy may exist for other records and will be 
followed up by 131.

Expired Sites Status Report 4/08 Priority: HighProjectID: 189

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
4/2/2008

Completed
4/2/2008

DateNotes

1 4/2/2008set up calendar for rest of year.  Also ran feb, and march which were evidently skipped (at least by me).

Wednesday, June 04, 2008 Page 56 of 94



Research/Query/Reports CRRI Database Projects

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080425_BucketActivePSsByNextCRMonth

Bucket Active P/S by Next CR Month Priority: HighProjectID: 204

Purpose: Original scope was to bucket future CRs from the database point of view (not invoice).  Later the scope was 
changed to also look backwards at bucketed Previous CRs.  

These are very similar sets of queries, but actually are counting slightly different things.  One way this is 
rationalized is by having the cut-off for the future be next month (based on NOW), and the past is up to the 
present.  This means that unless the query is run at COB of a given month, there is a possibility of 
underreporting CRs for the current month.

In general, once something makes it into a previous bucket, it should stay there forever.  The future on the 
other hand is volitile, and future CRs can term right up until the meeting, I would think that the count would tend 
to be a ceiling that shrinks slightly as it approaches, but also this would be adjusted by the process of CRs 
being scheduled (especially the initial), so while the immediate future months would tend to shrink, the distant 
future months might be more unpredictable.

Scope: [Pending Scope]

Requestor
Sharon Chang

Project Status
Completed

Created
4/25/2008

Completed
5/7/2008

Tasks Action Entity Assigned Task Status

Phase 1 "future" Select Next 
CRs in SQL (1of2)

Review/Research Business Process David Pepper Complete1

Phase 1 "future" Aggregate 
Results in SQL (2of2)

Review/Research Business Process David Pepper Complete2

Phase 1 "future" Implement in 
QDB

Review/Research Business Process David Pepper Complete3

Phase 2 "past" selection Review/Research Business Process David Pepper Complete4

Phase 2 "past" aggregation Review/Research Business Process David Pepper Complete5

Phase 2 "past" integrate future 
and past in 1 rpt

Review/Research Business Process David Pepper Complete6

Phase 2 "past" Implement in 
QDB

Review/Research Business Process David Pepper Complete7

Validate and Proof Results Review/Research Business Process David Pepper On Hold/Ca8

Chart Results Review/Research Business Process David Pepper On Hold/Ca9

Q: Bucket Detail Reporting Review/Research Business Process David Pepper On Hold/Ca10

DateNotes

1 4/25/2008Bob said to meet on Tuesday about this.

2 4/30/2008published qry 1 of 2 results in excel (CR records with bucket code); 2 of 2 will be aggregation by bucket
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Expired Sites Status Report 5/08 Priority: HighProjectID: 205

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Theresa Straut

Project Status
Completed

Created
4/30/2008

Completed
4/30/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080530_CRBucketingRpt_0508

CR Bucketing Report 5/08 Priority: HighProjectID: 217

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Kelly Derflinger

Project Status
Completed

Created
5/30/2008

Due
5/30/2008

Completed
5/31/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070808_ExpiredDidntPull

Expired Protocol Didn't "Pull" Priority: HighProjectID: 60

Purpose: This is a rare case where a protocol had NO sites and expired, but for some reason didn't show up on reports.  
In the normal situation I think sites expire and that expired status is in some way inherited by the protocol, so 
this record is an anomalie.  No matter what, we need to research the qry/report that should show the protocol 
and then go back to the user to evaluate what if anything should be done.

Scope: datafix to term site Mary Louise Stedman on 1004007 (tell michelle knieriem); update query with new logic (all 
4 left joins), notify users of change

Requestor
Amy Walls

Project Status
Completed

Created
8/8/2007

Due
8/28/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

Interview user 1/2 Seek User Input/A Business Process Amy Walls Complete1

Research and find propose 
solution

Review/Research Business Process David Pepper Complete2

Interview user 2/2 Seek User Input/A Business Process Amy Walls Complete3

compare delta of Ps in old and 
proposed new qrys

Review/Research SQL Script(s) David Pepper Complete4

Apply new view to TEST and 
PROD

Change SQL View David Pepper Complete5

notify users of view change Build/Entity Promot IT Process David Pepper Complete6

get permission to data fix 
s.intstatus

Seek User Input/A Business Process Michelle Knieriem In Progress7

data fix Change Data David Pepper Pending8

fix research view files with 
prod version

Review/Research Business Process David Pepper Complete9

DateNotes

1 8/17/2007qryCRNoticeForms, qryNonCompliant; was in active protocol

2 8/17/2007for qryCRNotice we made a new verison that relaxes the joins and lets in a few more records (which 
tentatively seems like it is right) and communicted the criteria intstatus=2(active) to Amy, and that is 
[another reason] why 0606016 was not pulling.  The current proposed solution is to make the changes to 
the view if they seem happy, and/or to make a new view/report that shows these anomalous records; 
another way would be to make serious changes to the view to include those records, which I guess is the 
more elegant solution maybe

3 8/20/2007qryNonCompliant has similar constraints to the other query: all joins are inner, s.intstatus=2 is a criteria, 
and as well there are many other criteria too.

4 9/11/2007qryCRNotice is pulled by users the last week of month/first week of next month

5 9/11/2007vwCRFeed has several criteria that limit what CR records are pulled by CRFeed, (some of the criteria are 
tbllooktypefk = 11, action = none, etc.), clearly not CRs in the sense that I would have thought of

6 9/12/2007sent email to michelle for permission to fix data per amy's instructions (change s.intstatus from 2 to 3 
probably)

7 9/21/2007have sent numerous emails to mk including today -- need user to authorize data change
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070824_ExpirationProcessEnhancements_1

Expiration Process Enhancements Phase #1 Priority: HighProjectID: 74

Purpose: Phase 1: Enhance Expiring Sites Status Report

We need to know at least 2-weeks before sites are set to expire, and especially we need to know if multi-site 
protocols are set to expire.

Scope: P, PR, S, SR, Epiring Sites Status Report, frmReports, views, SPs, functions, etc.

Requestor
David Pepper

Project Status
Completed

Created
8/24/2007

Due
9/7/2007

Completed
9/17/2007

Tasks Action Entity Assigned Task Status

Copy best version of prod app 
to working folder

Build/Entity Promot IT Process David Pepper Complete1

Make Test App: ADP 
Connection

Change ADP Entity David Pepper Complete2

Make Test App: Utilities 
QuickConnect

Change ADP Module David Pepper Complete3

Make Test App: Set "Compact 
on Close"

Change ADP Entity David Pepper Complete4

TEST new version of 
procRptExpiringSites.sql

Review/Research Business Process David Pepper Complete5

PROD promote 
procRptExpiringSites.sql

Build/Entity Promot IT Process David Pepper Complete6

fix view/rpt issue (buckley) 
from 9/13

Change SQL View David Pepper On Hold/Ca7

get user approval Seek User Input/A Business Process David Pepper Complete8

DateNotes

1 8/24/2007this has to be in place for next month, so it has to be done by Friday 8/31/07.

2 8/31/2007see \\10.130.128.10\CRRIMaint\LegacyApplication\20070724_ParameterizedExpiringSitesStatusRpt

3 9/4/2007CRRI_Dev2 entities scripted out to: 
\\10.130.128.10\CRRIMaint\LegacyApplication\Administration\CRRI_DEV2Refresh\200709041105; goal 
is to overwrite CRRI_DEV2 with PROD data to minimize testing with live data

4 9/7/2007report currently pulling several Pis who are set to expire; it seems to be working.

5 9/14/2007Buckley pulled on today's new version of report (9/13/07); this wrong, but part of resultset that came 
through when we changed criteria.  Most of the change was desirable.  I think that Buckley is a anomaly 
in the data where more than one record has an expiration date, or the presence of the newer expiration 
date threw it off.  This will result in the development of a new set-based test in the criteria of the sp.
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Research and Troubleshoot ICF Mod 0707025 Priority: HighProjectID: 158

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Sharon Chang

Project Status
Completed

Created
1/3/2008

Completed
1/28/2008

Tasks Action Entity Assigned Task Status

research problem Review/Research Business Process David Pepper Complete1

update data if discrepancy 
warrants it

Review/Research Business Process David Pepper On Hold/Ca2

misc Review/Research Business Process David Pepper Complete3

DateNotes

1 1/28/2008there is nothing to do here -- the request is ostensibly to "make it right if there is anything to do", and the 
tblinvoice records have already been pulled for December, and once they have reached this stage, they 
are not consumed by any business process (including back office), and no specific request has been 
made to change them either
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070829_QueryAmendmentsNotPullingIBMod

Query Amendments Not Pulling IB Mod Priority: HighProjectID: 86

Purpose: Need to deterimine if problem is with app, view, or data and evaluate if there is anything to be done.

Scope: data is in P, S, M, tblLook; the scope of the maintenance ended up being the creation of a new view in SQL 
Server, and implementing it in the query database, (with a new QDB release)

Requestor
Jeffrey Stockton

Project Status
Completed

Created
8/29/2007

Due
8/31/2007

Completed
9/17/2007

Tasks Action Entity Assigned Task Status

notify users Review/Research Business Process David Pepper Complete1

interview user 1/2 Review/Research Business Process David Pepper Complete2

research qryAmendments Review/Research Business Process David Pepper Complete3

interview user 2/2 decide to 
change view or not

Review/Research Business Process David Pepper Complete4

TEST new view for all statuses Add SQL View David Pepper Complete5

TEST implementing new view 
in QDB

Add MDB Query David Pepper Complete6

Amy will look at 4 records, and 
consider 1st rec

Review/Research Business Process David Pepper On Hold/Ca7

DP: write up description of 
proposed qry changes

Review/Research Business Process David Pepper On Hold/Ca8

DP: ask about delete 
translation criteria

Review/Research Business Process David Pepper On Hold/Ca9

TEST add query to 
tblQryDBObjects

Review/Research Business Process David Pepper Complete10

PROD add query to 
tblQryDBObjects

Review/Research Business Process David Pepper Complete11

Publish MDB query db app Build/Entity Promot IT Process David Pepper Complete12

DateNotes

1 8/29/2007A modification to an Investigator’s brochure is entered in the database under IBs.  Query amendments 
should pull this information.  It’s not happening.

IB mods entered (Aug2807) for the following:
0606004
0706016
0507028
0507029.

ONLY 0706016 is showing this IB mod under query amendmenta.

2 8/29/2007showed user criteria in qry Research\vewAmendments_dp1.sql and compared with values in records in 
scope SelectRecs.sql and concluded that the problem is with s.intstatus must be active.
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Research and Troubleshoot Package ICF Mod 0307017 Priority: HighProjectID: 159

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Sharon Chang

Project Status
Completed

Created
1/3/2008

Completed
1/28/2008

Tasks Action Entity Assigned Task Status

research Review/Research Business Process David Pepper Complete1

update data if needed Review/Research Business Process David Pepper On Hold/Ca2

misc Review/Research Business Process David Pepper Complete3

DateNotes

1 1/28/2008there is nothing to do here -- the request is ostensibly to "make it right if there is anything to do", and the 
tblinvoice records have already been pulled for December, and once they have reached this stage, they 
are not consumed by any business process (including back office), and no specific request has been 
made to change them either

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070824_RptSiteAddLetterAndFaxFixes

Rpt Fixes for rptSiteAdFax and rptSiteAdLetter Priority: MediumProjectID: 78

Purpose: two changes that katie wanted, plus fix box around log control which shouldn't be there

Scope: rptSiteAdLetter, rptSiteAdFax, view/function?

Requestor
Katie Bodenhorn

Project Status
Completed

Created
8/24/2007

Due
8/30/2007

Completed
8/29/2007

Tasks Action Entity Assigned Task Status

find source of address and 
add space

Review/Research Business Process David Pepper Complete1

LC initials portion of tagline 
thingy

Review/Research Business Process David Pepper Complete2

unbox logos Review/Research Business Process David Pepper Complete3

DateNotes

1 8/28/2007added logo fix and LC fix to db version 394
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Help user add a new board member Priority: MediumProjectID: 95

Purpose: research app/datamodel and help user do task.

Scope: using the app, thinking about datamodel

Requestor
Jane Liu

Project Status
Completed

Created
9/12/2007

Completed
9/12/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 9/12/2007contacts have a "type" fk in tblcontact; the app overcomes the limitation of this design by having types 
that are combinations of types (e.g. employee/board member)
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070802_ExpeditedNotReported

Expedited not Reported Issue Priority: MediumProjectID: 50

Purpose: reported by Jeffrey Stockton: Lauri Carlile

Scope: vewExpeditedNotREported, frmWizardProtocolMods, frmProtocolMods, tblMod

Requestor
Jeffrey Stockton

Project Status
Completed

Created
8/2/2007

Due
8/28/2007

Completed
8/29/2007

Tasks Action Entity Assigned Task Status

interview user Seek User Input/A Business Process David Pepper Complete1

analyze report Review/Research MDB Report David Pepper Complete2

analyze form Review/Research ADP Form David Pepper Complete3

test form Review/Research Business Process David Pepper Complete4

TEST Change 
tblMod.blnIRBRequired default 
to 1

Change SQL Table David Pepper Complete5

TEST change 
frmWizardProtocolMods call to 
sps

Change ADP Form David Pepper Complete6

TEST change 
frmWizardProtocolIBs call to 
sps

Change ADP Form David Pepper Complete7

TEST procAddProtocolMod Change SQL Stored Proced David Pepper Complete8

TEST procUpdateProtocolMod Change SQL Stored Proced David Pepper Complete9

TEST procAddProtocolIB Change SQL Stored Proced David Pepper Complete10

TEST procUpdateProtocolIB Change SQL Stored Proced David Pepper Complete11

PROD change 
frmWizardProtocolMods call to 
sps

Change ADP Form David Pepper Complete12

PROD change 
frmWizardProtocolIB call to 
sps

Change ADP Form David Pepper Complete13

DateNotes

1 1/1/2007reported while I was out of town - dp 8/6

2 8/20/2007see screenshot: IRB Notification … Required = NO; should be no IRB Notification date;
Query criteria = YES and null date

3 8/21/2007user reported that he chose "no" but the thing is still null; not sure how to interpret that -- need to test in 
test to see what the limitations of the form are

4 8/21/2007left msg with user -- I think that he just needs to make sure that all versions have no rather than null

5 8/22/2007Emailed Theresa with plan to change default for blnIRBRequired to 1 (Yes) -- waiting for go-ahead

6 8/29/2007also released in 395
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PROD Change 
tblMod.blnIRBRequired default 
to 1

Change SQL Table David Pepper Complete14

PROD procAddProtocolMod Change SQL Stored Proced David Pepper Complete15

PROD procUpdateProtocolMod Change SQL Stored Proced David Pepper Complete16

PROD procAddProtocolIB Change SQL Stored Proced David Pepper Complete17

PROD procUpdateProtocolIB Change SQL Stored Proced David Pepper Complete18

version app Build/Entity Promot IT Process David Pepper Complete19

Fix PROD Add SPs to use form 
Control Values

Review/Research Business Process David Pepper Complete20

Fix PROD Add 
frmWizardProtocolMods 
w/default Yes

Review/Research Business Process David Pepper Complete21

version app Build/Entity Promot IT Process David Pepper Complete22

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070719_RptProtocolsWSitesReceived

Received Protocols with Sites by Year/Month Priority: MediumProjectID: 42

Purpose: Jennifer started to make a request for some reporting and analysis and put the project on hold after we began 
to discuss the specifics.

Scope: Would be/have been a complex analysis and reporting project with a new interface for a parameterized report -- 
probably about 2 days of work.

Requestor
Lynn Weatherly

Project Status
Cancelled

Rank
10

Created
7/19/2007

Tasks Action Entity Assigned Task Status

misc work Add IT Process David Pepper Pending1

DateNotes

1 1/1/2007sent email to Jen articulating what we talked about and requesting more info about what we are trying to 
do; request is on hold per Jen

2 8/30/2007Ownership transferred from Jennifer Stephenson to Lynn Weatherly per Jenn.
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Research Two Queries For Address Issues Priority: MediumProjectID: 148

Purpose: Two Documents are occasionally pulling scrambled addresses.  Need to research the qry/views to reveal 
where/how the data is stored/retreived that might contribute to the problem.

Scope: irb approval notice: qryInitialApproval (vewInitialApproval parameterized by team and approval date)

routine termination of irb approval notice: qryTermApproval (vewTermApproval parameterized by team and 
approval date)

Requestor
Michelle Knieriem

Project Status
Cancelled

Rank
11

Created
12/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 12/21/2007sent email to michelle asking for example data that have discrepancies to help distinguish between 
duplicate records and query/report problems.

2 1/16/2008sent email again asking for example records

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070711_KratzDiscrepQryPastDueAndQrySiteStatusRpt

Discrepancy betw. qryPastDue and qrySiteStatusRpt Priority: LowProjectID: 31

Purpose: Compare logic between qryPastDue and qrySiteStatusReport to see why Kratz doesn't pull on the 
qrySiteStatusReport

Scope: Research queries/data and make data fix.

Requestor
Heather Karabaich

Project Status
Completed

Created
7/11/2007

Due
7/11/2007

Completed
7/11/2007

Tasks Action Entity Assigned Task Status

Research qrySiteStatusReport Review/Research SQL View David Pepper Complete1

DateNotes

1 1/1/2007There are 2 instances of Kratz as a site on this protocol; heather runs [one of ] the queries (SSR?) and 
filters by "CR No,", "Term No".; qrySiteStatusReport has criteria for p.intPReviewInterval = 1 and 
p.intReviewInterval = 2; since this protocol is annual/annual (1/1) it won't pull on the qrysite statusreport 
(vewStatusReport)
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070613_UpdateLetterHead_RptSiteAdLetter

Update Report Letterhead Priority: LowProjectID: 2

Purpose: update report letterhead and do for gail

Scope: minimal changes to an ADP report; need to have a release to publish it in, hopefully on another maintenance.

Requestor
Reba Frey

Project Status
Completed

Created
6/13/2007

Due
8/24/2007

Completed
8/24/2007

Tasks Action Entity Assigned Task Status

test rptSiteAdLetter 2 Change ADP Report David Pepper Complete1

rptSiteAdLetter and 
rptSiteAdFax

Change ADP Report David Pepper Complete2

Build Promotion process Build/Entity Promot IT Process David Pepper On Hold/Ca3

DateNotes

1 8/23/2007This request was rolled into changes done and simultaneously released for ProjectID: 11 BOF/EOF on IB 
Tab

2 8/24/2007katie, and other asst coordinators use this report most.

3 8/24/2007there are really 2 reports: rptSiteAdFax,rptSiteAdLetter -- both are sent to PDF, printed [and then faxed in 
the case of the fax one].
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Project Type: Form Troubleshooting4. 

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070905_CRUpdateClarficationsRecd_0507023

Troubleshoot CR Update Clarifications Recd 0507023 Priority: HighProjectID: 90

Purpose: User needs to update CR record with Clarifications Received data; numerous disabled controls and 
unpredictable form automation makes this difficult.  Need to do immediate data fix and then troubleshoot form 
so users can change what they need to.

Scope: immediate data fix to SR and long-term project to form logic on frmWizardSiteDates and frmWizardSiteDatesB; 
only real persistent problem is that "clarifications received" (dtmReportedDate, see "Dates" form) is disabled 
and so needs a data fix to change it.

Requestor
Bonnie Buggs-Perow

Project Status
Completed

Created
9/5/2007

Completed
9/5/2007

Tasks Action Entity Assigned Task Status

Change p.intstatus to active & 
repeat data entry

Review/Research Business Process David Pepper Complete1

change IRBNotificaiton Date 
from 6/1/07 to 7/9/07

Review/Research Business Process David Pepper Complete2

DateNotes

1 9/5/2007user wants to change:
1. review type from full board to expedited
2. event date from 6/1 to 6/22/07
3. irb notification date from 6/1 to 7/9/07 (control is disabled)
4. clarification received should remain "yes", but turns disabled "no" [when the date it set?]
5. CR Received should be "no"; may change similar to clarification recd.

2 9/5/2007user also pointed out wrongness of storing a record type of clarifications received and having a 
clarifications received combo box

3 9/5/2007also saving generates error "protocol not active…the protocol you are trying to approve…"; protocol 
appears to be "submitted" rather than active

4 9/5/2007changing status fixed all problems except need to set IRBNotificaiton Date from 6/1/07 to 7/9/07

5 9/5/2007it seems likely that clarifications received is different than the other CR date types and the workflow 
around it is different; it is a record where you go back in and change the data after the record exists -- rare

6 9/5/2007will submit a new maintenance to change the control to be enabled or something

Wednesday, June 04, 2008 Page 69 of 94



Form Troubleshooting CRRI Database Projects

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070906_SecureIRBNotifyDatewSQLGroup

Secure "IRB Notify Date" with SQL Group 1/2 Priority: HighProjectID: 92

Purpose: frmWizardSiteDates: IRB Notify Date and frmSiteDates: Reported Date both expose data stored in the 
sr.dtmReportedDate field.  This user/manager would like to limit access to this field to a group of users.

Scope: frmWizardSiteDates, tblContact (psuedo-role) or alternatively a real SQL Role, several other forms which also 
have an "irb notify date" which is also set by irbadmin

Requestor
Tara McDonough

Project Status
Completed

Created
9/6/2007

Due
10/26/2007

Completed
1/21/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

interview user 9/19 Review/Research Business Process David Pepper Complete2

TEST make field in tblContact 
modeled on expdtor

Change SQL Table David Pepper Complete3

TEST data in tbllook/tbllootype 
modeled on expdtor

Add Data David Pepper Complete4

-1 global v for new group 
membership

Change ADP Module David Pepper Complete5

0 change login form to store 
global

Change ADP Form David Pepper Complete6

1 frmwizardsitedates 
OptionExplicit/CodeStyle

Change ADP Form David Pepper Complete7

2 frmwizardsitedatesB 
OptionExplicit/CodeStyle

Change ADP Form David Pepper Complete8

3 frmwizardprotocoldates 
OptionExplicit/CodeStyle

Change ADP Form David Pepper Complete9

4 frmwizardprotocolib 
OptionExplicit/CodeStyle

Change ADP Form David Pepper Complete10

5 frmwizardprotocolmods 
OptionExplicit/CodeStyle

Change ADP Form David Pepper Complete11

DateNotes

1 9/6/2007left message RE request and suggested we meet for interview

2 9/11/2007asked theresa for help prioritzing this request -- seems like an unusually draconian change to come from 
one user (even a manager)

3 9/17/2007got go-ahead from Theresa, she said that this was partly a "training issue" but that limiting access to field 
was a good idea;  Emailed Tara for interview and asked for list of people to enable with this. Seems like 
we will be doing the same architecture as expiration date override ("low road") -- changing data model to 
allow a different kind of user, rather than doing it in roles -- lame

4 9/19/2007requirements extend to "same" field appearing on several forms and storing a date in several different 
tables -- the idea in most or every case is that other users may schedule a site or protocol CR, or 
instantiate a version (tblmod), or an IB, but IRB Admin puts in the date for when the IRB does something.

5 9/19/2007IRB Admin sets date for initial, cr, suspended (both), for cause, change of pi, and DOES NOT set a date 
for terminated, out of cycle term, administrative term, [and data verified].

6 10/15/2007This request parallels the expiration date override request:
\\10.130.128.10\CRRIMaint\LegacyApplication\20070612_ExpDateOverrideGroup
\\10.130.128.10\CRRIMaint\LegacyApplication\20070711_ExpDTOverride_FreshStart
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push frmwizardprotocolib 
changes to prod

Build/Entity Promot ADP Module David Pepper Complete12

push frmwizardprotocolmods 
changes to prod

Build/Entity Promot ADP Module David Pepper Complete13

push frmwizardprotocoldates 
changes to prod

Build/Entity Promot ADP Module David Pepper Complete14

push frmwizardsitedates 
changes to prod

Build/Entity Promot ADP Module David Pepper Complete15

PROD make field in tblContact 
modeled on expdtor

Change SQL Table David Pepper Complete16

PROD data in 
tbllook/tbllootype modeled on 
expdtor

Add Data David Pepper Complete17

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080206_UserErrorsWith94NullOnADDTerm

User errors with 94 Null value on Terming with Add Priority: HighProjectID: 177

Purpose: User was using add to try to term a line; the correct procedure is to use edit on the last CR (which presumably 
didn't happen).

User also had a permissions error due to a conflict between username in AD versus SQLServer/tblcontact.

Scope: [Pending Scope]

Requestor
Brandon Jonson

Project Status
Completed

Created
2/6/2008

Completed
2/6/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 2/6/2008The permissions error could theoretically cause big problems.  It would probably be a good idea to force 
close on the error message, to push any other incidences to the top.  The message SAYS to contact a 
DB admin, but apparently that doesn't inspire users to actually stop what they are doing, since the 
application may still seem to work.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070914_UnabletoPutIn6MonthCR

Unable to put in 6-month CR (only 6-month comment) Priority: HighProjectID: 100

Purpose: User is unable to put in record she thinks she should / used to be able to.

Scope: This could be a datafix to SR alone, or we might need to rethink the logic of what happens when you hit edit on 
frmSiteDates.  Recent maintenance revised the rules that governed what happened when you hit edit (formerly 
based on p.pintReviewType and p.intReviewType, changed to just intdatetype).  A larger issue is how the data 
model and the business need don't agree in context of the two review types.

Requestor
Elizabeth Hache

Project Status
Completed

Created
9/14/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

research/interview monique 
and heather

Review/Research Business Process David Pepper Complete1

pull copy of prod db for new 
code

Review/Research Business Process David Pepper Complete2

add code and test if necessary Review/Research Business Process David Pepper Complete3

publish release Review/Research Business Process David Pepper Complete4

get user approval to close Review/Research Business Process David Pepper Complete5

DateNotes

1 9/14/2007Elizabeth referred me to Monique Hawkins to discuss rules for the edit button.

2 9/18/2007met with Monique and Heather to discuss; in conclusion, we decided to rollback the maintenance that 
Heather asked for original change on 
\\10.130.128.10\CRRIMaint\LegacyApplication\20070815_frmSiteDatesEditIssue_0704006 will rollback to 
old logic with msgbox to message user in case that heather identified as needing IT attention
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070906_SecureIRBNotifyDatewSQLGroup

Secure "IRB Notify Date" with SQL Group 2/2 Priority: HighProjectID: 120

Purpose: frmWizardSiteDates: IRB Notify Date and frmSiteDates: Reported Date both expose data stored in the 
sr.dtmReportedDate field.  This user/manager would like to limit access to this field to a group of users.

Scope: frmWizardSiteDates, tblContact (psuedo-role) or alternatively a real SQL Role, several other forms which also 
have an "irb notify date" which is also set by irbadmin

Requestor
Tara McDonough

Project Status
Completed

Created
10/18/2007

Due
11/2/2007

Completed
1/21/2008

Tasks Action Entity Assigned Task Status

1 frmwizardprotocolmods 
Form_Open note

Change ADP Form David Pepper Complete1

1 frmwizardprotocolmods 
UserAction note

Change ADP Form David Pepper Complete2

2 frmwizardprotocolib 
Form_Open note

Change ADP Form David Pepper Complete3

2 frmwizardprotocolib 
UserAction note

Change ADP Form David Pepper Complete4

3 frmwizardprotocoldates 
Form_Open note

Change ADP Form David Pepper Complete5

3 frmwizardprotocoldates 
UserAction note

Change ADP Form David Pepper Complete6

4 frmwizardsitedates 
Form_Open note

Change ADP Form David Pepper Complete7

4 frmwizardsitedates 
UserAction note

Change ADP Form David Pepper On Hold/Ca8

1 frmwizardprotocolib Diagram Change ADP Form David Pepper Complete9

2 frmwizardprotocolmods 
Diagram

Change ADP Form David Pepper Complete10

3 frmwizardprotocoldates 
Diagram

Change ADP Form David Pepper On Hold/Ca11

4 frmwizardsitedates Diagram Change ADP Form David Pepper On Hold/Ca12

1 frmwizardprotocolib Secure 
dtmirbdate

Change ADP Form David Pepper Complete13

2 frmwizardprotocolmods 
Secure dtmirbdate

Change ADP Form David Pepper Complete14

3 frmwizardprotocoldates 
Secure dtmirbdate

Change ADP Form David Pepper Complete15

4 frmwizardsitedates Secure 
dtmirbdate

Change ADP Form David Pepper Complete16

Presentation to Managers 
Meeting

Seek User Input/A IT Process David Pepper On Hold/Ca17

DateNotes

1 10/18/2007frmWizardSiteDatesB dropped out because it has no IRB Date.  We'll leave the code clean up and option 
explicit though.
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New Version to PROD Build/Entity Promot IT Process David Pepper Complete18

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070403_ProtocolIB_BOFEOFError

BOF/EOF on IB Tab Priority: MediumProjectID: 11

Purpose: Form throws some errors in normal use (BOF/EOF) navigated to through IB tab.

Troubleshoot form.

Scope: Changes tZo ADP form.

Requestor
Summer Gonzalez

Project Status
Completed

Created
7/5/2007

Due
8/24/2007

Completed
8/24/2007

Tasks Action Entity Assigned Task Status

Test changes to form Change ADP Form David Pepper Complete1

Copy best version of prod app 
to working folder

Build/Entity Promot IT Process David Pepper Complete2

Make Changes to PROD 
pointing App

Change ADP Entity David Pepper Complete3

Version App Build/Entity Promot IT Process David Pepper Pending4

DateNotes

1 1/1/2007Original Issue see Reba/Summer Gonzales (0307022)
New pending issue from 4/13 see Reba (0407006)

2 8/23/2007new issue from Michelle K. 0807012
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070615_CorrectHardCodedStatusList_frmProtocol

Correct bad hard-coded status list on frmProtocol Priority: MediumProjectID: 19

Purpose: When users return to frmProtocol from another form (e.g. frmprotocoldates) the status list that looks up the 
description from p.intStatus conflicts with the hard coded list that is used when the form loads.  It was 
determined that the form load list is ok

Scope: frmProtocol.RefreshStatusLabel()

Requestor
Theresa Straut

Project Status
Completed

Created
6/15/2007

Due
8/30/2007

Completed
8/29/2007

Tasks Action Entity Assigned Task Status

Test changes to form Change ADP Form David Pepper Complete1

build promotion process Change IT Process David Pepper Complete2

DateNotes

1 8/24/2007This is almost done, we just need to test.

2 8/29/2007see \\10.130.128.10\CRRIMaint\LegacyApplication\Research\frmProtocol_RecordDisplay.txt

3 8/29/2007see \\10.130.128.10\CRRIMaint\LegacyApplication\Research\StatusNotes.txt

4 8/29/2007version 396

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080103_AddErrorHandlingNewYrRoll

Add Error Handling for NewYr Rollover (tblIRBDate) Priority: MediumProjectID: 160

Purpose: Easy-to-add error handling here would have saved some time and work.  Like across the board, error handling 
saves time and energy.

Scope: frmWizardSiteDates UpdateSiteRecieved, frmWizardChangeInv btnNExt

Requestor
David Pepper

Project Status
Completed

Created
1/3/2008

Completed
2/27/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 1/3/2008see 157 for notes about rs that errors with eof/bof (currently frmWizardSiteDates line 1263), SQL: 
SELECT  TOP 1 dtmIRBDate FROM dbo.tblIRBDate WHERE (dtmIRBDate > GETDATE() + 6)

2 2/27/2008added error handling to frmWizardChangeInv, also added option explicit to same form and had to guess 
about variable scope and visibility.  Best guess is everything is ok.  Bob and Theresa said to "take risks".  
I hope they meant it.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071026_SAEEditFormErrors4Char

SAE edit form errors on >=4-character Initials Priority: MediumProjectID: 121

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Theodore (TJ) Luck

Project Status
Completed

Created
10/25/2007

Completed
2/29/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080118_PVersionsFrmWizardProtocolMods

Protocol Versions frmWizardPrototocolMods Priority: MediumProjectID: 166

Purpose: frmWizardProtocolMods (edit) on form_load clears action to 0 (none) and then if the user doesn't reset it to 
whatever it is supposed to be, it gets saved as none.

There is also a need to identify protocols/records with the data problem and pass them to Stephanie as a 
dataset.

FrmWizardProtocolMods is closely related to another form called frmWizardProtocolIB, which has one place 
where intApproval is changed to 0.  See frmWizardProtocolIB_intApprovalSetTo0.txt  This form is outside the 
scope of this maintenance.

Scope: frmWizardProtocolMods

Requestor
Stephanie Housel

Project Status
Completed

Created
1/18/2008

Completed
3/19/2008

Tasks Action Entity Assigned Task Status

Handle all instances of 
intApproval Changing to 0

Review/Research Business Process David Pepper Complete1

hand-off list of suspicious data 
to Stephanie

Review/Research Business Process David Pepper On Hold/Ca2

DateNotes

1 1/18/20080107010 revised protocol version 3: action0 and date not null

2 1/22/2008this is similar to 116

3 2/14/2008Jane Liu also reported this problem -- it's obviously very serious.  Frustrating that a problem like this isn't 
considered enough of a priority to fix.  But it isn't.
The CRRI that we tested the issue on is: 1107005

4 3/17/2008This maintenance is part of a larger collection of changes that include a straggling part of 81, and 181.

Wednesday, June 04, 2008 Page 76 of 94



Form Troubleshooting CRRI Database Projects

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070828_CustomErrMsg4NoLogin

Custom Error Message for Login Without Account Priority: MediumProjectID: 81

Purpose: Enhancing this message will make user administration easier and is a "no-brainer".  What is currently 
happening is that new users get the database application on their computer and try to start the application and 
get this message.  Often I haven't been notified of the new user, or haven't gotten enough information to set up 
their accounts.  Typically the missing piece of information is a "model user" to base the new user's permissions 
on.

Scope: tblContact, SQL Server: Security Logins, Logins:Database:Roles

Requestor
Lauri Carlile

Project Status
Completed

Created
8/28/2007

Due
8/30/2007

Completed
3/19/2008

Tasks Action Entity Assigned Task Status

1 more place where there 
needs handling

Review/Research Business Process David Pepper Complete1

Test error in TEST with domain 
user

Change ADP Form David Pepper Complete2

Create solution and insert into 
production databas

Change ADP Form David Pepper Complete3

Version App Build/Entity Promot IT Process David Pepper Complete4

DateNotes

1 8/28/2007-2147217900 "The request for procedure 'tblVersion' failed because 'tblVersion' is a table object.

2 3/17/2008This maintenance is part of a larger collection of changes that include 166 and 181.

Safety Report Issue Priority: LowProjectID: 72

Purpose: The safety report form and wizard form for editing have some issues.  Lauri reported a discrepancy between 
the Wizard:FollowUp Number (14) and the Safety Report Form: Report Type string which lists the type and the 
followup number (1).  Lauri had the good idea that the string might be getting truncated.

Scope: udfINDFollowUpNumber

Requestor
Lauri Carlile

Project Status
Completed

Created
8/23/2007

Completed
8/23/2007

Tasks Action Entity Assigned Task Status

tested modified UDF in TEST 
and promoted to PROD

Build/Entity Promot IT Process David Pepper Complete1
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Project Type: Account Setup/Troubleshoot5. 

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080306_AccountSetup_DanaHayden

Account Setup Dana Hayden Priority: UnknoProjectID: 182

Purpose: model on Brandon Jonson

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
3/6/2008

Completed
3/6/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070717_AccountSetup_GlendaSundelo

Genda Sungelo's Account needs Troubleshooting Priority: HighProjectID: 36

Purpose: new account setup

Scope: tblContact record, SQLServer Logins.

Requestor
Chris O'Brien

Project Status
Completed

Created
7/17/2007

Due
7/17/2007

Completed
7/17/2007

Tasks Action Entity Assigned Task Status

ask for model user Seek User Input/A Business Process David Pepper Complete1

set up new user Add IT Process David Pepper Complete2

DateNotes

1 1/1/2007per chris o'brien model on mellissa crouse
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Theodore Luck Account Setup Priority: HighProjectID: 49

Purpose: set up new user, modelled on Judith Judkins.

Scope: tblContact record, SQLServer Logins.

Requestor
David Pepper

Project Status
Completed

Created
8/6/2007

Completed
8/6/2007

Tasks Action Entity Assigned Task Status

ask for model user Seek User Input/A Business Process David Pepper Complete1

set up new user Add IT Process David Pepper Complete2

DateNotes

1 1/1/2007-2147217900
the request for procedure 'tblVersion' failed because 'tblVersion' is a table object

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070828_AccountSetup_Morais

Account Setup for John Morais Priority: HighProjectID: 83

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
8/28/2007

Due
8/28/2007

Completed
8/28/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper In Progress1

DateNotes

1 8/28/2007Model on Amy Walls
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071011_JudithJudkinsAccountTroubleshoot

Judith Judkins Account Troubleshoot Priority: HighProjectID: 115

Purpose: make user like amy walls so she can edit P-Dates

Scope: tblContact.blnchnginv

Requestor
Judith Judkins

Project Status
Completed

Created
10/11/2007

Completed
10/11/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 10/11/2007experiment with perms one at a time while she is on the phone to see what makes what happen

2 10/11/2007tblContact.blnchnginv = 1 makes user able to edit P:dates

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071219_AccountSetupFelix

Account Setup Felix Priority: HighProjectID: 154

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Theresa Straut

Project Status
Completed

Created
12/19/2007

Completed
12/19/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070905_AccountSetups_BJohnsonAndRCheek

Robert Cheek Account Setup/ Brandon Johnson Troubl Priority: HighProjectID: 89

Purpose: standard acct setup per Chris O'brien; johnson's perms need to be researched to resolve reported inability to 
edit "archive" section

Scope: C, SQLLogin; Role: CRRIAdmin governs access to updatable view vewSiteArchived.sql

Requestor
Kira Newsom

Project Status
Completed

Created
9/5/2007

Completed
9/6/2007

Tasks Action Entity Assigned Task Status

setup robert Review/Research IT Process David Pepper Complete1

troubleshoot brandon johnson Review/Research Business Process David Pepper Pending2

DateNotes

1 9/5/2007numerous emails trying to figure out who has access to archives that brandon lacks

2 9/6/2007checked bandura vs. newsom vs. johnson vs. pepper and can see no settings that are set in such a way 
that any one would have access and any other would not -- went to VBs desk (she was the only one 
around) and observed that she could acess/edit archives, although she said before she did it that she 
thought she could not.

3 9/6/2007select * from vewsitearchived where tblprotocolfk = (select tblprotocolpk from tblprotocol where 
strcrriprotid = '0304018')

Name Change for Deborah Toich to D. Scotton Priority: HighProjectID: 104

Purpose: account setup requires name change

Scope: C, SQL User configuration

Requestor
David Pepper

Project Status
Completed

Created
9/19/2007

Completed
9/21/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Wednesday, June 04, 2008 Page 81 of 94



Account Setup/Troubleshooting CRRI Database Projects

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071017_GrantExpDateOverRPermsToVinceAndMatt

Grant Expiration Date Override Perms to Vince Priority: HighProjectID: 117

Purpose: [Pending Purpose]

Scope: C

Requestor
Michele McGee

Project Status
Completed

Created
10/17/2007

Completed
10/19/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 10/17/2007as soon as possible

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071105_AccountsBodenhornAndFilescan

Name Change For Katie Everett Bodenhorn Priority: HighProjectID: 130

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Katie Bodenhorn

Project Status
Completed

Created
11/5/2007

Completed
11/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071126_AccountSetupTaneshaSchreiber

Set up Tanesha Schreiber like Katie B./Matt R. Priority: HighProjectID: 141

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Chris O'Brien

Project Status
Completed

Created
11/26/2007

Completed
11/27/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080104_AccountSetup_HeeLingTang

Account Setup Ling.Tang Priority: HighProjectID: 161

Purpose: account setup

Scope: C, SQLRole

Requestor
Chris O'Brien

Project Status
Completed

Created
1/4/2008

Completed
1/4/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 1/4/2008model after anthony shalcosky

2 1/11/2008user name was changed from hee [ling] tang to "ling tang".

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080122_AccountSetup_GiselleDiener

Set up Giselle Diener Priority: HighProjectID: 169

Purpose: setup user who is part of work group including shirley bailen and mellissa crouse.

Scope: SQL group, C

Requestor
David Pepper

Project Status
Completed

Created
1/22/2008

Due
1/23/2008

Completed
1/22/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Complete1

DateNotes

1 1/22/2008probably like shirley bailen (crriadmin) or mellissa crouse (crri); jeff trunzo (beard) is manager
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080130_AccountSetup_BrandonJohnson

Account Perms Change Brandon Johnson Priority: HighProjectID: 173

Purpose: brandon is switching jobs; model his new CRRI perms after Ling Tang

Scope: c, sql server

Requestor
Michelle Knieriem

Project Status
Completed

Created
1/30/2008

Completed
1/30/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080201_AccountSetup_MelissaCrouse

Account Setup Melissa Crouse Priority: HighProjectID: 176

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Chris O'Brien

Project Status
Completed

Created
2/1/2008

Completed
2/1/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080206_TurnOnSafetyRptDeletion_TJLuck

Turn On Safety Report Deletion for TJ Luck Priority: HighProjectID: 178

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
2/6/2008

Completed
3/5/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 2/6/2008sample rec: 0407005

2 2/6/2008referred to theresa who referred it to Lauri; sent email to TJ - wait and see.

3 2/6/2008Tons of other users have blnchnginv turned on; not sure who uses it.
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080521_AccountPermsChange_Cheek

Adjust Perms to Edit Site Dates for Cheek Priority: HighProjectID: 213

Purpose: robert cheek needs to be able to edit event dates on frmwizardsitedatesb which seems to be controlled by 
tblContact.blnChngInv.

Scope: [Pending Scope]

Requestor
Michelle Knieriem

Project Status
Completed

Created
5/21/2008

Completed
6/4/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 5/21/2008test record: 0807022 ~Devon

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071017_GrantExpDateOverRPermsToVinceAndMatt

Grant Expiration Date Override Perms to Matthew R. Priority: HighProjectID: 118

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
Michele McGee

Project Status
Completed

Created
10/17/2007

Completed
11/2/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 10/17/2007after or about 11/1?
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Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071105_AccountsBodenhornAndFilescan

Setup CRRIDB for "filescan" account Priority: HighProjectID: 133

Purpose: "filescan" is the loginid for the file room computer that will be used to access the application

Scope: [Pending Scope]

Requestor
Chris O'Brien

Project Status
Completed

Created
11/5/2007

Completed
11/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Project Type: Administrative6. 
Change Proj DB for daily reporting of new pending Priority: UnknoProjectID: 102

Purpose: per meeting this morning, there is a need to email theresa (and bob) every new project that is not routine (not 
accounts or administrative)

Scope: 1 qry

Requestor
David Pepper

Project Status
Completed

Created
9/17/2007

Completed
9/17/2007

Tasks Action Entity Assigned Task Status

misc Add MDB Query David Pepper Complete1

Meeting Prep for 9/21 Mtg. Priority: HighProjectID: 106

Purpose: [Pending Purpose]

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
9/20/2007

Completed
9/20/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Folder \\10.130.128.10\CRRIMaint\ProjectManagement\20070618MiniProjectMgmt

Make Changes to Project Management DB for Status R Priority: HighProjectID: 56

Purpose: Bob wants to know:
1. What projects are open[/closed]
2. Where they came from (who)
3. Total amount of time worked
4. Total amount of time estimated
5. Weekly Status Report for meeting with past week progress
6. Bi-Weekly User/Requestor report [process] with open requests and simple status (pending, working, [%?] 
completed).

Aid in project management: Changes to mini project management DB to make status of projects transparent to 
Bob G. and to make the documentation consistent

Scope: DB structure, Form and Report Development to mini-project management DB

Requestor
David Pepper

Project Status
Completed

Created
8/6/2007

Due
8/31/2007

Completed
10/5/2007

Tasks Action Entity Assigned Task Status

Change datamodel for status Change MDB Table David Pepper Complete1

Harmonize Form for status Change MDB Form David Pepper Complete2

Harmonize Report for status Change MDB Report David Pepper Complete3

Harmonize Report for notes Change MDB Report David Pepper Complete4

Harmonize Form for notes Change MDB Form David Pepper Complete5

Project Summary Report Add MDB Report David Pepper Complete6

Change datamodel for time Add MDB Table David Pepper Complete7

Update data for time Change Data David Pepper Complete8

Parameterize Project Report (s) Change MDB Report David Pepper Complete9

Enhance form/report with 
calculated time backlog

Review/Research Business Process David Pepper Complete10

DateNotes

1 8/14/2007Send 6. Bi-Weekly Status Report to requestors and to Theresa and Lauri, Bob and Bob.

2 8/14/2007bi-weekly is to communicate status of all requested work to requestors and cohort of interested people; 
could be 2 things, an overall and a detail going to each user, like an email RE status.

Should only distinguish between data fixes and other "projects"; needs: status, creation date, %complete, 
no hours, pending or in-progress

3 9/6/2007Project dashboard report will only show high-priority projects from each category (and maybe medium 
projects more than 75% complete) -- it's like a todo list and it HAS to be a single page; it's for Theresa's 
30 minute meeting

4 9/11/2007BG supplied requirements for "project dashboard report": 
\\10.130.128.10\CRRIMaint\ProjectManagement\20070618MiniProjectMgmt\CRRI Database Projects and 
Activities.doc

5 10/5/2007the development phase for this app is basically finished -- there are still somethings that probably should 
be done, including adding the legend to the main report, parameterizing the "detail" report so it can be run 
for a single project only, etc.  Another area where the planned project is no longer needed is in the 
dashboard and weekly report tasks; we are now handling that with a 1-page summary that shows 5 most 
important ("High priority") requests and also shows recently completed requests.
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Project Dashboard Report Add MDB Report David Pepper Complete11

Make Legend, etc. to Clarify 
Categories

Change MDB Report David Pepper On Hold/Ca12

Create Weekly Progress 
Reporting Process

Review/Research Business Process David Pepper Complete13

Create Bi-Weekly User 
Reporting Process

Review/Research Business Process David Pepper On Hold/Ca14

Parameterize Report for Single 
Project Output

Change MDB Report David Pepper On Hold/Ca15

Meeting Prep for 9/17 Mtg (9 AM) Priority: HighProjectID: 99

Purpose: Prepare for meeting ahead of time

Scope: Guest Package: 

Admin Package:

Requestor
David Pepper

Project Status
Completed

Created
9/14/2007

Completed
9/20/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Modify Apps to Remove Dependency on Admin Perms Priority: HighProjectID: 113

Purpose: There is a need to revoke "administrator" priviledges on user's computers.   The greatest concern is that users 
could side-step the VPN by installing "LogMeIn"/"PC Anywhere" type software.  

However, Access ADPs and MDBs require extensive permissions on the files/folders they work with (although 
only on those files/folders).  Our architecture has a common install directory (C:\Program Files\CRRIDB). 

The simplest solution would be to grant  permissions on just the 1 folder.

The more commonly accepted solution to this architecture (which would make administrative overhead for 
each application) is to have the app installed to the user's sand-box (C:\Documents and 
Settings\[UserName]\...), which is what it is for.

Another scenerio would be to install it to a network location that each individual  user has access to (e.g their 
network drive).

Each of these 3 scenerios should be evaluated.  The criteria for deciding which approach to take should weigh 
the anticipated costs of administration, the impact on network performance [if any], and the elegance of the 
solution, because solutions are often extended and duplicated.

Scope: In the case of 1.: no application modifications, just a permissions change on the user's computers.

In the case of 2. application changes, probably to both apps, and again to the version control "CRRI Update" 
application which operates fairly transparently, and few people know about.

In the case of 3.  Testing of network performance of new remotely installed app.

If we do 2 or 3, we might be able to architect a solution that works for both (i.e. doesn't care where the 
database is installed).

Requestor
Chris O'Brien

Project Status
Completed

Created
10/8/2007

Completed
10/10/2007

Tasks Action Entity Assigned Task Status

meet to strategize Review/Research Business Process David Pepper Complete1

test version control and folder 
ownership with IT

Review/Research Business Process David Pepper Complete2

DateNotes

1 10/10/2007tested this out with Chris, he can take it from here, and there shouldn't be an issues with 
CRRI/CRRIQuery.
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Monique Hawkins Broken DB File Priority: HighProjectID: 167

Purpose: Monique used the DB after running the update, but somehow the file got corrupted, and today the size is 
reported as 0kb.

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Completed

Created
1/22/2008

Completed
1/22/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 1/22/2008Re-ran the update by updating the file by hand and changing the ini file verison.  Then for safe measure, 
overwrote the whole fileset with the install fileset.

2 1/22/2008talked to chris, our theory is that the file got corrupted "on it's own" sometime yesterday, possibly due to 
network issues, etc.  We'll see if it recurs.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication2008\20080324_EvaluateRestoredSQLDB

Evaluate Restored SQL Server DB Priority: HighProjectID: 187

Purpose: As a test of the backup/archival process there is a test server at 192.168.134.8 that is to be used to evaluate.  
There are no apps on it, so this is a limited test to see if the data is there and observe if the groups, perms, etc 
are there as much as can be done from EM/QA

Scope: So far no AD related testing (nothing with perms), just opened the DB in EM and QA and observed it doing 
what it is supposed to (from the point of view of dbo).

Requestor
David Pepper

Project Status
Completed

Created
3/28/2008

Completed
4/18/2008

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 3/28/2008database container stood up in mindSHIFT domain, so testing consisted of what was possible with 
administrator account.  OK for now, but we weren't able to take the test task very far.  To take it the next 
steps we will need to add a 2nd non-dbo test account, log in with that, and attempt to do things to the DB 
from QA to evaluate if the DB is handling perms and users correctly.  All-said, I think that this backup is 
working as I would expect it to be.

2 3/28/2008now waiting for Chris to get back from vacation 4/7/08.

3 4/16/2008per bob's instructions sent draft report of findings from this project to Chris for editing.
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Diagram CRRI Database Milieu Priority: HighProjectID: 80

Purpose: Make diagram to help explain project types and scope.

Scope: Visio diagram to clarify scope of CRRI projects.

Requestor
Bob Gosline

Project Status
Completed

Created
8/27/2007

Due
8/31/2007

Completed
9/5/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20071001_InstallTestDBFor2Users

Make/Install "TEST" DB for Heather's Computer Priority: HighProjectID: 112

Purpose: There is a temporary need to grant access to the test database to 2 users.

Scope: Heather and Austin's comptuters; need to be mindful of these users of the test database -- this is a two-way 
process where they need to be aware of my actions and I need to be aware of theirs.

Requestor
Michelle Knieriem

Project Status
Completed

Created
10/1/2007

Completed
10/16/2007

Tasks Action Entity Assigned Task Status

interview michelle Review/Research Business Process David Pepper Complete1

create new SOP for test DB 
versions

Review/Research Business Process David Pepper Complete2

create new version of app 
pointing to test

Review/Research Business Process David Pepper On Hold/Ca3

create new version of qdb 
pointing to test

Review/Research Business Process David Pepper Complete4

add heather and austin as 
users

Review/Research Business Process David Pepper Complete5

install apps for heather and 
austin

Review/Research Business Process David Pepper Pending6

talk them through launching 
etc.

Review/Research Business Process David Pepper Pending7

DateNotes

1 10/2/2007there is no version control for the test db, so new releases will tend to obsolete the test db unless I 
replace it.

2 10/15/2007still waiting for Heather to be here to install it on her computer
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Document "Invoice" Process From Price List to CRRI Priority: HighProjectID: 150

Purpose: Several "invoice" projects have pointed to a need to understand "invoices" (tblinvoice, tblinvoiceitems, 
tblprotocolinvoice,etc.), vewInvoice, and [accounting] invoicing better.  A short documentation project could be 
used to help facilitate any number of discusisons and processes, including education of users, confronting 
risks of under-billing or billing wrong, day-to-day maintenance.  Understanding this is a prerequisite for any 
reconciliation in CRRI.  It could also be used to help develop reports that would help users, IT, and/or finance 
get insight into the CRRI data.

Scope: [Pending Scope]

Requestor
David Pepper

Project Status
Cancelled

Rank
7

Created
12/12/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1

DateNotes

1 1/4/2008see pricelist research at 
\\10.130.128.10\CRRIMaint\LegacyApplication\Research\20071207_InvoicePointsOfEntry

2 4/18/2008this has been reworked as 192,193,194, and 195.

Folder \\10.130.128.10\CRRIMaint\LegacyApplication\20070913_RewriteADPandMDBPubInstructions

Rewrite App (ADP) and QueryDB (MDB) Pubishg. Instr Priority: MediumProjectID: 97

Purpose: During recent maintenance to QDB it has become clear that the documentation for doing a release isn't 
specific enough about the process and how it differs from ADP vs QDB.

The instructions need to spell out how to make a TEST instance of the two apps (which has a different 
procedure for each) and should now be separated into two separate documents.

Scope: \\sql01\ManageWare\Database\ForDeveloperToPublishNewAppRelease.txt
\\sql01\ManageWare\Database\ForDeveloperToPublishNewQueryDatabaseRelease.txt

Requestor
David Pepper

Project Status
Completed

Created
9/13/2007

Completed
9/14/2007

Tasks Action Entity Assigned Task Status

misc Review/Research Business Process David Pepper Pending1
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Email Too-broad proj.s to Theresa and delete recs Priority: MediumProjectID: 62

Purpose: the following projects were too broad to ever be worked/finished and need to be removed from the mini-project 
mgmt db:
22 CRRIQuery.qryCRStatus vs. CRRI:SiteReviewHistory
23 CR vs. Dates:Due Date Discrepancy
26 Agenda: Troubleshoot and Overcome all issues
27 Terminations: Troubleshoot and Overcome all issues
28 #4 All other CR history issues

Scope: PM Database

Requestor
David Pepper

Project Status
Completed

Created
8/14/2007

Completed
8/14/2007

Tasks Action Entity Assigned Task Status

Misc Delete Data David Pepper Pending1
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